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2019-06-423

2019-06-424

2019-06-425

19-01-028
Job Order: Installation of additional 
auxillay fan for airconditioning system of 
SLF-192

ZRC
Small Value 

Procurement
- - - - - - - - 4/16/19 - 3/29/19 4/16/19 2019-03-137 CHP                 7,000.00 7,000.00                7,500.00          7,500.00  n/a 

7 Calendar 
days

100% Completed

2019-02-040

2019-02-041

2019-02-039

19-01-038 1 unit Drone ZRC N-SVP 53.9 - 3/6/19 - 3/12/19 3/12/19 - 3/13/19 3/14/19 6/19/19 6/26/19 6/11/19 6/27/19 2019-06-399 CHP              90,000.00 90,000.00              74,500.00       74,500.00  COA 
7 Calendar 

days
100% Completed

19-02-081

Job-Order: To provide labor and material 
for the calibration of injection pump and 

cleaning of injector of KIA Ceres 
Panoramic SEV-249

ZRC
Small Value 

Procurement
- - - - - - - - 2/19/19 - 2/13/19 2/26/19 2019-02-022 CHP              15,000.00 15,000.00              14,800.00       14,800.00  n/a 

7 Calendar 

days
100% Completed

19-02-108

1unit Planer (1650 cont. rating input) 
Specs:
*Cutting Width :304mm (12 Inches)
 Cutting Depth=

ZRC N-SVP 53.9 - 3/29/19 - 4/1/19 4/1/19 - 4/4/19 6/21/19 6/27/19 6/27/19 6/11/19 7/4/19 2019-06-403 2014  CHLCPP            135,000.00 135,000.00           134,804.25     134,804.25  COA 
7 Calendar 

days
100% Completed

19-02-123
1pc Stainless steel sheet 1/8in x 4ft x 8ft
1pc Stainless steel round bar 1 2/4in x 
20ft

ZRC N-SVP 53.9 - 4/4/19 - 4/8/19 4/8/19 - 4/11/19 6/17/19 6/28/19 6/28/19 6/13/19 9/4/19 2019-06-392
2014 CHLCPP R-

VIII (DAR)
             80,000.00 80,000.00              72,209.00       72,209.00  COA 

7 Calendar 
days

100% Completed

19-02-124
252bags Premium Portland Cement
181le Deformed bars 10mm
256le Deformed bars 12mm

ZRC N-SVP 53.9 - 2/5/19 - 3/14/19 3/14/19 - 5/16/19 6/24/19 6/27/19 6/27/19 6/13/19 7/2/19 2019-06-404 CHP            180,300.00 180,300.00           157,907.00     157,907.00  COA 
7 Calendar 

days
100% Completed

2019-04-171

2019-04-170

19-02-129
1pc Overhauling gasket as per sample
1set Connecting rod bearing
1set Crank shaft bearing with trust 

ZRC
Small Value 

Procurement
- - - - - - - - 3/26/19 - 3/13/18 3/29/19 2019-03-076 CHP              31,000.00 31,000.00              27,990.00       27,990.00  n/a 

7 Calendar 
days

100% Completed

19-03-148

5bxs Surgical Blades, Stainless No. 11, 
100pcs/box
60bxs Disposable Face Mask 3ply w/ 
earloop 50pcs/box
2rolls Indicator Tape

ZRC N-SVP 53.9 - 7/24/19 - 7/26/19 7/26/19 - 7/18/19 9/12/19 9/16/19 9/16/19 8/15/19 10/14/19 2019-08-551A
CSET other 

supplies and 
Materials

           214,740.00 214,740.00           137,650.00     137,650.00  COA 
7 Calendar 

days
100% Completed

2019-07-437

2019-07-436

19-03-154
30cans Air Refreshener, 330ml
10pcs Battery, 9V
30pcs Battery AAA

ZRC N-SVP 53.9 - - - - - - - - 5/10/19 - 4/30/19 5/10/19 19-03-088
2014, 2015 

CHLCPP R-XI
             87,000.00 87,000.00                8,256.87          8,256.87  n/a 

7 Calendar 
days

100% Completed

2018-04-185

2019-04-187

2019-04-186

2019-04-188

2019-03-116

2019-03-117

2019-03-118

2019-05-355

2019-05-352

2019-05-351

2019-05-354

2019-05-353

19-03-196
1bot Sodium hydrogen sulfate, ACS 
100g/bot
6botDNA and DNAse 

ZRC N-SVP 53.9 - 8/7/19 - 8/14/19 8/14/19 - 8/16/19 9/16/19 9/18/19 9/18/19 8/23/19 10/7/19 2019-08-579A TF ECM            102,000.00 102,000.00              62,400.00       62,400.00  COA 
7 Calendar 

days
100% Completed

2019-06-365

2019-06-366

2019-04-258

2019-04-255

2019-04-256

2019-04-257

2019-04-173

2019-04-172

A. COMPLETED PROCUREMENT ACTIVITIES

19-01-015

2pcs cutting disc (for concrete) 7 dia.
115 bags premuim portland cement
24Le Deformed Bars, 12 mm dia
70Le Deformed Bars 10mm dia

ZRC N-SVP 53.9 -

PHILIPPINE COCONUT AUTHORITY - ZAMBOANGA RESEARCH CENTER

Procurement Monitoring Report for 2nd Semester CY 2019

Code (UACS/ 
PAP)

Procurement Program/ Project

Dates of Procurement Activity ABC (PhP)  Contract Cost (PhP) 
Remarks 

(Explaining 
changes from the 

APP)                                                              

7 Calendar 
days

100% Completed

19-01-032

18pcs PVC Elbow 3in 90degrees orange
48pcs PVC Elbow 2in 90degrees orange
12pcs PVC Pipe 3in orange
15pcs PVC Pipe 2in orange

ZRC
Small Value 

Procurement
- - -

             76,744.00 76,744.00              70,411.52       70,411.52  n/a - 6/19/19 - 6/19/19 6/19/19 CHP- - - - - -

100% Completed

19-02-128

2rolls P.E. Pipe SDR 11 1in
6pcs Plasson Male Adaptor 1in
4pcs Plasson Coupling 1in
1pc G.I. Coupling 2in
1pc Foot Valve (Brass) 1in

ZRC
Small Value 

Procurement
- - - - -

             18,889.85       18,889.85  n/a 
7 Calendar 

days
- 2/18/19 3/15/19 CHP              16,500.00 16,500.00 - - - - - 3/12/19

      17,941.60  n/a 
7 Calendar 

days
100% Completed

19-03-150
420pcs Culture Trays (Blue, Green, Red), 
8.5in x 13in

30pcs Big Crate HD 530mm x 365mm x 

ZRC
Small Value 

Procurement
-

4/22/19 CHP              17,000.00 17,000.00              17,941.60 - - - 4/16/19 - 4/5/19

 n/a 
7 Calendar 

days
100% Completed

19-03-159

2unit Circuit Breaker 60amps surface 
mount 2pole 240vac 1 dia 60hz
4unit Circuit Breaker 30amps surface 
mount 2pole 240vac 1 dia 60hz
4unit Circuit Breaker 20amps surface 
mount 2pole 240vac 1dia 60hz

ZRC
Small Value 

Procurement
- - -

             41,000.00 41,000.00              30,209.65       30,209.65 - 7/17/19 - 7/4/19 8/2/19
CSET other 

supplies and 
Materials

- - - - - -

100% Completed

19-03-179

6pcs Oil Filter
6pcs Air Filter Element
3pcs Fuel Filter

ZRC
Small Value 

Procurement
- - - - -

             28,437.90       28,437.90  n/a 
7 Calendar 

days
- 4/10/19 4/30/19 CHP              40,000.00 40,000.00 - - - - - 4/26/19

         5,670.00  n/a 
7 Calendar 

days
100% Completed

19-03-189

2pc C-Channel 2in x 5 in x 1/4in
5pcs Angle Bar 3in x3in x 1/4in
1box Welding Rod #12
8pcs Bolt with Nut lock washer 5/8 x 3in
20pcs Cutting Disc 4in
20pcs Grinding Disc 4in
3pc Tire with inner tube 700-15
4pcs U-Bolt MIG x 72 x 350

ZRC
Small Value 

Procurement
-

3/26/19
2014 CSIEAP 
GERMPLASM

                9,500.00 9,500.00                5,670.00 - - - 3/26/19 - 3/20/19

100% Completed

19-03-205
10mtr Coppertube
*5/8 in diameter
10mtr Copper Tube

ZRC
Small Value 

Procurement
- - - - -

             30,000.00 30,000.00              37,216.80       37,216.80  n/a 
7 Calendar 

days
- 6/4/19 - 5/28/19 6/4/19 2014 CSIEAP - - - - - -

 n/a 
7 Calendar 

days
100% Completed

19-03-207

8pcs GI Sheet Gauge #30 12ft
20pcs Plywood (Ordinary, 5mm)
2gals Easy Tite
3gals Flatwall Paint Enamel White

3gals Quick Dry Enamel(White)

ZRC
Small Value 

Procurement
- -

7/31/19
2019 Palm 

Biomass
             10,000.00 10,000.00                9,990.00          9,990.00 - - - 7/17/19 - 6/7/19

100% Completed

19-03-217

1gal LT Flat, white
2gals LT Gloss, white
1gal LT Reducer
1/4li LT Tinting Color, Raw Sienna
4pcs Baby Paint Roller

ZRC
Small Value 

Procurement
- - - - -

25,000.00              13,540.00       13,540.00  n/a 
7 Calendar 

days
6/11/19 - 4/26/19 6/14/19

2019 Palm 
Biomass

             25,000.00 - - - - - -

 n/a 
7 Calendar 

days
100% Completed5/2/19 MOOE                 4,500.00 4,500.00              12,556.50       12,556.50 - - - 5/2/19 - 4/8/19
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19-03-222
6pcs Nickel Chromium Crucible 30ml
1pc Mesh Stainless-Steel Screen No. 70 
(210mm)

ZRC
Small Value 

Procurement
- - - - - - - - 5/27/19 - 5/16/19 8/7/19 2019-05-324

2014 CHLCPP RI-
IVB (DAR)

             50,000.00 50,000.00              26,087.60       26,087.60  n/a 
7 Calendar 

days
100% Completed

19-03-223
27pcs Load Card Globe 300
36pcs Load Card Globe 100
9pcs Load Card TM 300

ZRC
Small Value 

Procurement
- - - - - - - - 5/16/19 - 3/28/19 9/26/19 2019-03-144 2018 CHLCPP              29,700.00 29,700.00              29,700.60       29,700.60  n/a 

7 Calendar 
days

100% Completed

2019-04-215

2019-04-216

19-03-231
1unit Magnetic conntactor with relay 
7.5hp, 3phase
1roll PV Cable 10AWG for solar panel

ZRC
Small Value 

Procurement
- - - - - - - - 4/10/19 - 3/28/19 7/3/19 2019-03-146

2016 CHLCPP 
RIX/ 2016 KEDP 
CHLCPP/Carboni

zation

             46,000.00 46,000.00              44,867.00       44,867.00  n/a 
7 Calendar 

days
100% Completed

2019-05-314

2019-05-313

2019-04-272

2019-04-273

19-03-265
1unit Diesel Engine
Specs:
Type: Horizontal Water Cooler, 4-Cycle 

ZRC N-SVP 53.9 - 2/5/19 - 3/14/19 3/14/19 - 5/16/19 6/24/19 6/27/19 6/27/19 7/2/19 7/2/19 2019-06-405 2014 CHLCPP              78,000.00 78,000.00              77,500.00       77,500.00  COA 
7 Calendar 

days
100% Completed

19-03-266
20pcs Female Tee 3in dia plasson
12pcs Elbow 90 degrees 3in dia plasson
6pcs Male Adaptor 3in dia plasson

ZRC
Direct 

Contracting
- 7/24/19 - - - - - - 10/9/19 - 8/27/19 10/14/19 2019-08-586 A 2019 CHP            280,000.00 280,000.00           279,896.40     279,896.40  n/a 

7 Calendar 
days

100% Completed

2019-04-221

2019-04-222

2019-05-326

2019-05-325

19-04-286 2pcs Tubeless Tire 195R14C, 8PR ZRC
Small Value 

Procurement
- - - - - - - - 6/10/19 - 4/16/19 7/23/19 2019-04-213 CSDP                 7,000.00 7,000.00                6,750.00          6,750.00  n/a 

7 Calendar 
days

100% Completed

2019-05-288

2019-05-287

 19-04-300 1assy Waterpump ZRC
Small Value 

Procurement
- - - - - - - - 9/18/19 - 9/11/19 9/30/19 2019-05-312 2019 CHP                 9,000.00 9,000.00                8,550.00          8,550.00  n/a 

7 Calendar 
days

100% Completed

 19-04-309
1roll Automotive Wire #16
1unit Electric motor 2hp, 22VAC pure 
copper

ZRC N-SVP 53.9 - 6/2/19 - 6/6/19 6/6/19 - 6/10/19 6/19/19 6/27/19 6/27/19 6/13/19 6/28/19 2019-06-394 2018 CHLCPP              62,000.00 62,000.00              43,825.20       43,825.20  n/a 
7 Calendar 

days
100% Completed

2019-05-298

2019-05-299

2019-05-300

 19-04-311 1pc Battery 12V, MF N70 ZRC
Small Value 

Procurement
- - - - - - - - 6/8/19 - 6/3/19 6/8/19 2019-06-356 2014 CSIEAP                 7,000.00 7,000.00                6,500.00          6,500.00  n/a 

7 Calendar 
days

100% Completed

2019-08-551

2019-08-550

2019-08-549

 19-04-319 1  pc Belt tensioner ZRC
Small Value 

Procurement
- - - - - - - - 5/20/19 - 5/3/19 5/20/19 2019-05-286 2016 CSIEAP                 5,200.00 5,200.00                5,176.08          5,176.08  n/a 

7 Calendar 
days

100% Completed

 19-04-320
To provide labor and materials for 
authomotive rewiring of one Mitsubishi S 
E H 120

ZRC
Small Value 

Procurement
- - - - - - - - 9/13/19 - 5/28/19 9/19/19 2019-05-350 CHP              38,000.00 38,000.00              36,500.00       36,500.00  n/a 

7 Calendar 
days

100% Completed

 19-04-321
To provide labor and materials for repair 
of power window and lack of SLF 192 ZRC

Small Value 
Procurement

- - - - - - - - 8/7/19 - 7/24/19 8/27/19 2019-05-295 2016 CSIEAP                 9,000.00 9,000.00                8,500.00          8,500.00  n/a 
7 Calendar 

days
100% Completed

2019-05-343

2019-05-344

2019-05-345

2019-05-346

19-03-229

50pairs Putty Knife 4"
8pcs Plain Trowel(Paleta) 5ft x 12in
4000pcs Texscrew 3/16 x 1 1/2"
12pcs Triangluar File no. 4in

ZRC
Small Value 

Procurement
- -

7 Calendar 
days

100% Completed

19-03-263

37pcs Corrugated Sheet Gauge 20 x 12ft 
39pcs Corrugated Sheet Gauge 20 x 10ft
50pcs Electrical Tape 1in
10pcs Paint Brush 2in

25bags Skim Coat, White

ZRC
Small Value 

Procurement
- - - -

15,000.00              10,332.00       10,332.00  n/a 4/17/19 - 4/12/19 4/22/19
2015 KEDP 

CHLCPP
             15,000.00 - - - - - -

- -

             36,004.15       36,004.15  n/a 
7 Calendar 

days
100% Completed5/15/19 6/4/19 2018 CHLCPP              46,000.00 46,000.00 - - - - 5/28/19 -

7 Calendar 
days

100% Completed

19-04-271

8pcs Plywood Marine 1/4
1gal Sanding Sealer
1gal Clear Gloss
1gal Lacker Thinner
5ft Sand Paper #60

ZRC
Small Value 

Procurement
- - - -

26,000.00              22,078.00       22,078.00  n/a 5/3/19 - 4/29/19 5/9/19
2015 CHLCPP R I-

IVB 
             26,000.00 - - - - - -19-03-264

160pcs Locknut 1/2in dia as per sample
160pcs Locknut 1in dia as per sample
100pcs Electrical Pipe(RSC)

ZRC
Small Value 

Procurement

19-04-274

5box Chalkstone
20pairs Carbon Brush, 4in, CB-325 (plug-
in type)
200pcs Cutting Disc #4, 105 x 1.2 x 16mm

ZRC
Small Value 

Procurement
- -

               7,672.45          7,672.45  n/a 
7 Calendar 

days
100% Completed4/16/19 5/2/19 MOOE              11,000.00 11,000.00 - - - - 5/2/19 -

- -

37,000.00              24,560.00       24,560.00  n/a 
7 Calendar 

days
100% Completed5/29/19 - 5/20/19 5/31/19

2015 KEDP 
CHLCPP, 2015 
CHLCPP R-XI

             37,000.00 - - - - - -

7 Calendar 
days

100% Completed

 19-04-310

120mtrs SDR II PE. Pipe 3/4in dia
4pcs Plasson Tee 3/4in dia
6pcs Plasson Elbow 3/4in dia
4pcs Plasson Female Elbow 3/4in dia

ZRC
Small Value 

Procurement
- - - -

25,900.00                2,440.00          2,440.00  n/a 5/8/19 - 5/6/19 5/10/19
Cryopreser- 

vation
             25,900.00 - - - - - -19-04-288

1pack 15mml Centrifuge tubes, conical 
bottom with seal cap 100pcs/pack
10sets 9cm diameter mortar and pestle 
set
1box PCR 1x8 Strip Flat caps, fit o.2ml PCR 

ZRC
Small Value 

Procurement

         6,620.00  n/a 
7 Calendar 

days
100% Completed

 19-04-313

1 Piece Airconditioneer
 *2.5HP 
 *Split-type; wall-mounted 
 *DUAL INVERTER Compressor
 *Anti Bacterial Air Filter

ZRC
Direct 

Contracting
- 6/2/19

6/28/19 6/29/19 CHP              10,000.00 10,000.00                6,620.00 - - - - 6/28/19 -

7 Calendar 
days

100% Completed

 19-04-322

1 unit water pump (5.hp) (stainless head) 
(Peripheral)
1 unit pressure tank (rubberized)
1 unit 5 way connector (brass)
1 unit pressure gauge (100 PSI) 

1 unit pressure switch

ZRC
Small Value 

Procurement
- - - -

60,000.00              57,016.95       57,016.95  n/a 8/20/19 - 8/15/19 9/6/19
Solid Liquid 

Biofuel, CRYO
             60,000.00 - - - - - -

             12,611.75       12,611.75  n/a 
7 Calendar 

days
100% Completed5/7/19 5/31/19

2014 CSIEAP 
GERMPLASM

             12,000.00 12,000.00 - - - - 3/31/19 -
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 19-04-322A

1unit HP Water Pump Jet
1pc Foot Valve
2pcs Male Adoptor 1 dia.
1pc Elbow Plasson 1 dia
2rolls Teflon Tape 1 dia.

ZRC
Small Value 

Procurement
- - - - - - - - 5/31/19 - 5/28/19 5/31/19 2019-05-348

2015 CSIEAP 
GERMPLASM 

             11,000.00 11,000.00                9,011.25          9,011.25  n/a 
7 Calendar 

days
100% Completed

 19-04-332
1unit Portable Speaker
*LD System
*Rechargeable

ZRC
Small Value 

Procurement
- - - - - - - - 5/23/19 - 5/14/19 6/4/19 2019-05-311 Cryo              25,000.00 25,000.00              22,990.00       22,990.00  n/a 

7 Calendar 
days

100% Completed

 19-04-335 4 pcs Tubeless tire 195R14C ZRC
Small Value 

Procurement
- - - - - - - - 6/25/19 - 5/8/19 6/25/19 2019-05-297 CHP              16,000.00 16,000.00              15,400.00       15,400.00  n/a 

7 Calendar 
days

100% Completed

2019-05-338

2019-05-336

2019-05-337

19-05-352
4pcs Corrugated bar #10
6pcs GI Pipe 1 1/2in dia Sch 20
2pcs GI Pipe 1 1/4in dia Sch 20

ZRC
Small Value 

Procurement
- - - - - - - - 7/10/19 - 6/26/19 7/11/19 2019-06-389

CSDP 
5020399099

                9,000.00 9,000.00                7,353.20          7,353.20  n/a 
7 Calendar 

days
100% Completed

19-05-366
3tanks Acetylene (content only)
6tanks Oxygen(content only)

ZRC
Small Value 

Procurement
- - - - - - - - 5/27/19 - 5/20/19 5/27/19 2019-05-327

2016 CHLCPP RIX 
50203990

             12,000.00 12,000.00              11,100.00       11,100.00  n/a 
7 Calendar 

days
100% Completed

19-05-367
25pcs Hardiflex 1/4 x 4ft x 8ft
6box Blind Rivet 1/8 x 1/2

ZRC
Small Value 

Procurement
- - - - - - - - 6/19/19 - 6/7/19 6/25/19 2019-06-371

2014 CHLCPP RI-
IVB(DAR) 
50203990

             17,600.00 17,600.00              11,057.80       11,057.80  n/a 
7 Calendar 

days
100% Completed

19-05-368
FABRICATION WORKS
116le Angke Bars, 3.6mm x 1mm
92pcs Steel Matting, 3.6mm dia. x 2in

ZRC N-SVP 53.9 - 6/1/19 - 6/6/19 6/6/19 - 6/10/19 6/19/19 6/25/19 6/25/19 6/13/19 7/15/19 2019-06-395
2019 CHP 

5021304099
           160,794.00 160,794.00           135,759.60     135,759.60  COA 

7 Calendar 
days

100% Completed

19-05-370 1set Air Filter ZRC
Small Value 

Procurement
- - - - - - - - 7/22/19 - 6/20/19 7/22/19 2019-06-400

CSDP 
5020399099

             17,500.00 17,500.00              17,000.00       17,000.00  n/a 
7 Calendar 

days
100% Completed

19-05-381

10pcs Plasson Fitting Male adaptor 1in
10pcs  Plasson Fitting Female Adoptor 1in
10pcs Plasson Fitting Elbow 1in
10pcs Plasson Fitting Tee 1in

ZRC
Small Value 

Procurement
- - - - - - - - 6/19/19 - 6/7/19 7/17/19 2019-06-372

2016 CHLCPP RIX 
50203990

                4,000.00 4,000.00                2,980.00          2,980.00  n/a 
7 Calendar 

days
100% Completed

19-05-382

100pcs High Tensile bolt 3/8 x 2 w/nut 
and lock flat washer
100pcs High Tensile bolt 1/2 x 2 w/nut 

lock and flat washer

ZRC
Small Value 

Procurement
- - - - - - - - 6/19/19 - 6/7/19 7/9/19 2019-06-373

2016 CHLCPP RIX 
50203990

                4,000.00 4,000.00                2,900.00          2,900.00  n/a 
7 Calendar 

days
100% Completed

19-05-384 1pc Welding Machine ZRC
Small Value 

Procurement
- - - - - - - - 7/11/19 - 6/28/19 7/11/19 2019-06-381

2018 CHP 
50203990

                8,000.00 8,000.00                9,566.70          9,566.70  n/a 
7 Calendar 

days
100% Completed

19-05-385
15,000pcs Brand New Sacks, WHite, 29 x 
42in

ZRC N-SVP 53.9 - 6/1/19 - 6/6/19 6/6/19 - 6/10/19 6/19/19 6/25/19 6/25/19 6/13/19 7/6/19 2019-06-398
2019 CHP 
50203990

           247,500.00 247,500.00           240,000.00     240,000.00  COA 
7 Calendar 

days
100% Completed

19-05-392

1pc Buret with Stopcock, 50ml
1bot Buffer Solution pH 7.00, 1 Liter
1bot Buffer Solution pH 4.00, 1 Liter
1bot Ethanol 95% Analytical grade 2.5 
Liters

ZRC
Small Value 

Procurement
- - - - - - - - 6/19/19 - 6/11/19 8/8/19 2019-06-383

Solid Biofuel 
50203990

             13,000.00 13,000.00              12,900.00       12,900.00  n/a 
7 Calendar 

days
100% Completed

19-05-394
1 set Wood Chisel Long for Wooden lathe 
machine

ZRC
Small Value 

Procurement
- - - - - - - - 6/28/19 - 6/7/19 6/28/19 2019-06-373

2015 KEDP 
CHLCPP 

50203990

             10,000.00 10,000.00                8,500.00          8,500.00  n/a 
7 Calendar 

days
100% Completed

2019-06-380

2019-07-434

2019-07-435

2019-07-433

19-05-403

12kls Bronze Rod 3/16 For Gas Weld
12kls Ordinary Bronze for Bushing 1in 
inside dia, 4in outside

ZRC
Small Value 

Procurement
- - - - - - - - 7/13/19 - 6/18/19 9/20/19 2019-06-407

2015 CHLCPP R-
XI 50203990, 

2015 CHLCPP R-
VI 50203990, 
2017 CHLCPP 

50203990

             30,000.00 30,000.00              26,595.00       26,595.00  n/a 
7 Calendar 

days
100% Completed

19-05-404

2units Diesel Engine 7Hp
Specs:
Type Horizontal Water-Cooler, 4-Cycle 
Diesel Engine
Cylinder: 1

ZRC N-SVP 53.9 - - - - - - - - 6/27/19 - 6/13/19 7/2/19 2019-06-399
2014 CHLCPP 

10605990
           156,000.00 156,000.00           155,000.00        155,000.00  n/a 

7 Calendar 
days

100% Completed

19-05-409 1pc Tire Carrier Mechanism ZRC
Small Value 

Procurement
- - - - - - - - 6/21/19 - 6/13/19 6/25/19 2019-06-374 2014 CSIEAP                 3,100.00 3,100.00                9,500.00          9,500.00  n/a 

7 Calendar 
days

1005 Completed

2019-06-384

2019-06-385

2019-06-386

2019-06-387

2019-06-388

- -
7 Calendar 

days
100% Completed

19-05-396

20 reams A4 bondpaper, sub. 20				
20 reams bondpaper, legal, sub. 20				
20 reams, bondpaper, letter, sun. 20				
12 boxes paper clip (small), 33mm, vinyl 

coated				
12 boxes paper clip (big), 50 mm, vinyl 
coated				

ZRC
Small Value 

Procurement
- - - -

20,000.00              13,891.00       13,891.00  n/a 5/30/19 - 5/22/19 6/6/19 CHP              20,000.00 - - - - - - 19-04-336

5gals Automotive Acrylic Paint (bright 
white# 9-10-G)
10gals Acrylic Thinner
2gals Synchromate yellow

ZRC
Small Value 

Procurement

- -

             33,012.02       33,012.02  n/a 
7 Calendar 

days
100% Completed6/14/19 7/3/19

TF VCO 
2999999064, 

CSET LEA 
50204990

             30,000.00 30,000.00 - - - - 7/3/19 -

100% Completed

19-05-411
5gals LT Flat White
10gals LT Gloss White
2gals Zinc Chromate Yellow
2gals Easy Tite, Flexible

ZRC
Small Value 

Procurement
- - - - -

37,000.00              31,333.30       31,333.30  n/a 
7 Calendar 

days
6/28/19 - 6/18/19 7/16/19 DPWH RO-IX              37,000.00 - - - - - -19-05-410 50 bags Premium Portland Cement ZRC

Small Value 

Procurement

 n/a 
7 Calendar 

days
100% Completed8/3/19 2019 CHP              24,000.00 24,000.00              20,778.25       20,778.25 - - - 6/27/19 - 6/13/19
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19-05-413 2pcs Wheeled Dust Bin ZRC
Small Value 

Procurement
- - - - - - - - 7/3/19 - 6/3/19 7/9/19 2019-06-360

CSET LEA 
50204990

             10,000.00 10,000.00                9,390.00          9,390.00  n/a 
7 Calendar 

days
100% Completed

19-06-421 5units Swivel Chair High Back Mesh ZRC
Small Value 

Procurement
- - - - - - - - 7/17/19 - 7/10/19 7/24/19 2019-07-463

TF VCO 
2999999064

             30,000.00 30,000.00              16,000.00       16,000.00  n/a 
7 Calendar 

days
100% Completed

19-06-422
3gals Latex Flat White
8cans Toluidine redx 1/4 li size
3li Tinting Color, hanza Yellow

ZRC
Small Value 

Procurement
- - - - - - - - 7/23/19 - 7/17/19 7/24/19 2019-07-476 Cryo 5029999099                 4,500.00 4,500.00                2,883.00          2,883.00  n/a 

7 Calendar 
days

100% Completed

2019-07-472

2019-07-473

19-06-428

1unit Kyocera TK 594 (Black)
2unit Kyocera TK 594 (Yellow)
1unit Kyocera TK 594 (Cyan)
1unit Kyocera TK 594 (Magenta)

ZRC
Small Value 

Procurement
- - - - - - - - 6/21/19 - 6/17/19 6/21/19 2019-06-382

TF ECM 
2020105001 
(50203010)

             48,000.00 48,000.00              41,000.00       41,000.00  n/a 
7 Calendar 

days
100% Completed

19-06-430
3bots Potassium Chloride(KCl), 1kg/bot., 

analytical grade
ZRC

Small Value 

Procurement
- - - - - - - - 8/22/19 - 7/4/19 7/4/19 2019-07-438

CSET 6A 

5020399098
                6,000.00 6,000.00                5,100.00          5,100.00  n/a 

7 Calendar 

days
100% Completed

19-06-431
2liters Pepermint Scent
2liters Sampaguita Scent
2liters Eucalyptus Scent

ZRC
Small Value 

Procurement
- - - - - - - - 8/2/19 - 7/17/19 8/22/19 2019-07-474

TF VCO 
2999999064

             15,000.00 15,000.00              16,800.00       16,800.00  n/a 
7 Calendar 

days
100% Completed

2019-07-445

2019-07-446

2019-06-410

2019-06-411

2019-06-412

19-06-435
1pc 3x6 WhiteBoard
1pc Eraser
2pcs Whiteboard

ZRC
Small Value 

Procurement
- - - - - - - - 11/7/19 - 6/6/19 9/5/19 2019-06-428

CSET 6A 
502204990

                3,000.00 3,000.00                2,066.00          2,066.00  n/a 
7 Calendar 

days
100% Completed

19-06-441
JOB ORDER: 
Repair of AVR generator FORD MECC

ZRC
Small Value 

Procurement
- - - - - - - - 8/17/19 - 7/25/19 8/27/19 2019-07-482

2018 CHP 
5029999099

             30,000.00 30,000.00              27,000.00       27,000.00  n/a 
7 Calendar 

days
100% Completed

19-06-442

231bags Premium Portland Cement
277le Deformed Bar, 12mm
469le Deformed bar, 10mm
32kg GI Tie Wire #16
24pcs Hacksaw Blade
24pcs Cutting Disc for Metal 4in x 3/64in x 
5/8in

ZRC N-SVP 53.9 - 7/30/19 - 8/2/19 8/2/19 - 8/6/19 8/6/19 9/12/19 9/20/19 8/22/19 9/25/19 2019-08-575A

2018 CHP 
502134099, 2019 

CHP 50299990, 
2014 CSIEAP 

50299990

           232,000.00 232,000.00           196,589.30     196,589.30  COA 
7 Calendar 

days
100% Completed

19-06-443
10mtrs Chain 1/2in
4pcs Pillow Block Bearing 1 1/2in
4pcs Pillow Block Bearing 2in

ZRC
Small Value 

Procurement
- - - - - - - - 7/11/19 - 6/25/19 9/20/19 2019-06-409

Carbonization 
50203990, 2015 
CHLCPP R I-IVB 

50203990

             19,000.00 19,000.00              13,689.20       13,689.20  n/a 
7 Calendar 

days
100% Completed

19-06-444

1pc Exhaust fan
*24in MEtal Blade
*High Performance

*With Thermal Protection
*650mm x 650mm dimension

ZRC
Small Value 

Procurement
- - - - - - - - 8/2/19 - 7/29/19 8/2/19 2019-07-459A

2019 
Microbiological 

Products 

50203990 

                5,000.00 5,000.00                4,950.00          4,950.00  n/a 
7 Calendar 

days
100% Completed

2019-07-432

2019-07-431

2019-07-432A

19-06-446
1pc UV Lamp Assembly 
UVC Pro-02 Water Treatment 2 GPM

ZRC
Small Value 

Procurement
- - - - - - - - 7/12/19 - 6/24/19 7/12/19 2019-06-401

2019 Palm 
Biomass 

10405130
                4,000.00 4,000.00                2,700.00             2,700.00  n/a 

7 Calendar 
days

100% Completed

19-06-447
24pcs Plasson Valve 1in dia
12pcs Ball Valve 1in dia
10rall Teflon 1in dia

ZRC
Small Value 

Procurement
- - - - - - - - 7/17/19 - 7/4/19 7/24/19 2019-07-439

2014 OiL Palm 
Agricultural & 

Marine Sup. 
Material Exp

                4,500.00 4,500.00                5,996.00          5,996.00  n/a 
7 Calendar 

days
100% Completed

19-06-448

6 Set Decorative Lamp
Model No: AP-1009-5
Diameter: 10in (254.00mm)

Wattage: 25W, 220V 60hz
Receptacle socket bowl

ZRC
Small Value 

Procurement
- - - - - - - - 8/6/19 - 7/30/19 9/16/19 2019-07-493

2019 CHP 
502999099

             21,000.00 21,000.00                9,540.00          9,540.00  n/a 
7 Calendar 

days
100% Completed

2019-09-608

19-06-423

1gal LT Primer White
1gal LT Flat White
1gal LT Gloss White
1gal LT Reducer
6cans LT Tinting Color, Raw Sienna 1/4 li 

ZRC
Small Value 

Procurement
- - - 100% Completed

19-06-432

1500pcs 100ml Cylindrical bottle with 
fliptop cap transparent
1000pcs 150ml Square bottle with fliptop 
cap transparent
1000pcs 100ml Tapered bottle with 

ZRC
Small Value 

Procurement
- - - - -

               5,270.00          5,270.00  n/a 
7 Calendar 

days
- 7/17/19 7/23/19 Cryo 5029999099                 6,000.00 6,000.00 - - - - - 7/23/19

      39,353.20  n/a 
7 Calendar 

days
100% Completed

19-06-434

3rolls PE Pipe size 1in dia
4pcs Ball Valve Adaptor size 1in
8pcs Plasson Tee Male Adoptor size 1in 
dia

ZRC
Small Value 

Procurement
-

8/16/19
TF VCO 

2999999064
             49,000.00 49,000.00              39,353.20 - - - 7/25/19 - 7/24/19

 n/a 
7 Calendar 

days
100% Completed

19-06-445

1set Computer Desktop (Monitor, 
KEyboard, Mouse, CPU)
1pc AVR Secure
1pc UPS, APC
1pc Computer Table, Laminated Shelf, 

ZRC
Small Value 

Procurement
- - -

             42,007.00 42,007.00              23,079.00       23,079.00 - 7/10/19 - 6/26/19 9/6/19
2014 CSIEAP 
GERMPLASM 

50299990
- - - - - -

100% Completed

19-06-449

3pcs Stainless Steel Containers
*with cover
*26 cm diameter
2pcs Metal Water Pipe 1 1/2in dia. sched 
10(2.77mm) wall thickm=ness
1pc Stainless Steel Rod(Solid), 1/2in

ZRC
Small Value 

Procurement
- - - - -

             22,154.00       22,154.00  n/a 
7 Calendar 

days
- 7/18/19 10/9/19

TF ECM 
2020105001, TF 

NOVELTY 
2999999056

             50,000.00 50,000.00 - - - - - 7/31/19

         8,434.00  n/a 
7 Calendar 

days
100% Completed9/18/19

2019 
Microbiologal 

50203990, 2019+ 
Coconut Farmer 

50203990

             10,000.00 10,000.00                8,434.00 - - - 9/14/19 - 9/5/19
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2019-09-609

19-06-450
2pcs Interuptible Power Supply (UPS)
*700watts
*1000VA

ZRC
Small Value 

Procurement
- - - - - - - - 7/12/19 - 6/24/19 7/12/19 2019-06-402

2019 Coconut 
Farmer 

50203100
                5,000.00 5,000.00                6,000.00          6,000.00  n/a 

7 Calendar 
days

100% Completed

19-06-452

Shipment od 96,718ppcs coco seednuts to 
contain in 20 x 20 footer van to Isabang 
and Alaminos Laguna, Region IVA door to 
door delivery

ZRC Public Bidding - 7/24/19 8/1/19 8/13/19 8/13/19 - 8/15/19 8/23/19 9/2/19 9/2/19 - -
Job-Order 
Contarct

2018 CHP 
50299040, 2019 
CHP 502099040

        1,426,594.96 1,426,594.96        1,237,990.40     1,237,990.40  COA 
7 Calendar 

days
100% Completed  

19-06-454
100pcs Empty Gallon, White, 4 liters 
Capacity

ZRC
Small Value 

Procurement
- - - - - - - - 10/2/19 - 9/19/19 11/15/19 2019-09-650

TF-Vinegar 
2999999064

             40,000.00 40,000.00                4,800.00          4,800.00  n/a 
7 Calendar 

days
100% Completed

2019-09-668

2019-09-669

2019-09-670

19-06-459
2pcs Piston (STD)
4pcs Piston Ring Assy
2pcs Coil Assy Genuine

ZRC
Small Value 

Procurement
- - - - - - - - 7/16/19 - 7/5/19 7/16/19 2019-07-443

2014 OiL Palm 
Agricultural & 

Marine Sup. 
Material Exp 

50203100

             12,000.00 12,000.00                4,440.00          4,440.00  n/a 
7 Calendar 

days
100% Completed

19-06-461
1pc Clutch Lining 4D31
1pc Release Bearing

ZRC
Small Value 

Procurement
- - - - - - - - 7/23/19 - 6/25/19 7/29/19 2019-06-416

2019 CHP 
50203100

                4,700.00 4,700.00                2,850.00          2,850.00  n/a 
7 Calendar 

days
100% Completed

19-06-463 60kgs GI Tie #16 ZRC
Small Value 

Procurement
- - - - - - - - 7/11/19 - 6/25/19 7/16/19 2019-06-408

2014 CHLCPP R-
VIII DAR 

50203990

                6,000.00 6,000.00                3,819.00          3,819.00  n/a 
7 Calendar 

days
100% Completed

2019-07-441

2019-07-442

2019-07-503

2019-07-505

2019-07-504

2019-10-686

19-06-472 1pc Door Lock ZRC
Small Value 

Procurement
- - - - - - - - 7/6/19 - 6/28/19 7/5/19 2019-06-426

2019 CHP 
50203100

                2,500.00 2,500.00                2,100.00          2,100.00  n/a 
7 Calendar 

days
100% Completed

19-06-476 1 pc UV Lamp 2GPM ZRC
Small Value 

Procurement
- - - - - - - - 7/17/19 - 7/17/19 7/17/19 2019-07-452

2014 OiL Palm 
Agricultural & 

Marine Sup. 

                2,800.00 2,800.00                2,700.00          2,700.00  n/a 
7 Calendar 

days
100% Completed

19-06-477
6pcs Battery, Sealed Rechargeable
non spillable
12volt 9 AH (20HR)

ZRC
Small Value 

Procurement
- - - - - - - - 7/17/19 - 7/9/19 7/24/19 2019-07-450

2018 CHP 
50203010

                7,200.00 7,200.00                6,300.00          6,300.00  n/a 
7 Calendar 

days
100% Completed

19-06-478 1 tank Acetylene(content only) ZRC
Small Value 

Procurement
- - - - - - - - 7/17/19 - 7/12/19 7/25/19 2019-07-464

2018 CHP 
50203100

                1,880.00 1,880.00                1,880.00          1,880.00  n/a 
7 Calendar 

days
100% Completed

2019-07-449

2019-07-448

2019-07-454

2019-07-453

2019-08-542

2019-08-541

2019-08-542

2019-07-491

2019-07-492

2019-07-483

2019-07-490

19-06-449

3pcs Stainless Steel Containers
*with cover
*26 cm diameter
2pcs Metal Water Pipe 1 1/2in dia. sched 

10(2.77mm) wall thickm=ness
1pc Stainless Steel Rod(Solid), 1/2in

ZRC
Small Value 

Procurement
- - - - -          8,434.00  n/a 

7 Calendar 
days

100% Completed

19-06-455

1pc Caliper
1pc Outside Caliper
1pc Burner CAliper

1set Threading Gauge
1pc Steel Tape

ZRC
Small Value 

Procurement
-

9/18/19

2019 
Microbiologal 

50203990, 2019+ 

Coconut Farmer 
50203990

             10,000.00 10,000.00                8,434.00 - - - 9/14/19 - 9/5/19

 n/a 
7 Calendar 

days
100% Completed

19-06-464

1pc Stainless steel tube 1 1/2in
1pc Stainless steel Shafting 1 1/2in
1pc Stainless steelPlate 5mm
1pc Stainless steel pipe sched 40 1in

ZRC
Small Value 

Procurement
- - -

                3,700.00 3,700.00                1,577.40          1,577.40 - 10/22/19 - 9/26/19 11/5/19
2018 CHP 
50203100

- - - - - -

100% Completed

19-06-469

1pc GI Bushing Reducer 2in x 1 1/2in dia 
3pcs PVC Blue Male Adoptor 1 1/2in dia 
6pcsPVC Blue Tee Plain 1 1/2in dia 
2pcs PVC Blue Coupling Reducer 1 1/2in x 
1in 
1pc PVC Blue Valve 1 1/2in dia plain 
2pcs PVC Blue Valve Plain 1in dia 

ZRC
Small Value 

Procurement
- - - - -

40,000.00              38,845.00           38,845.00  n/a 
7 Calendar 

days
- 7/3/19 9/9/19

2018 CHLCPP 
10605990

             40,000.00 - - - - - 7/11/19

         5,609.25  n/a 
7 Calendar 

days
100% Completed

19-06-479

15 Reams Bookpaper A4
10reams Bookpaper Long
10reams Bookpaper Short
5cans Bar Refreshener
6bots Disinfectant Spray
6bots Alcohol

ZRC
Small Value 

Procurement
-

8/19/19
2019 

Regeneration Tall 
and Dwarf

                3,500.00 3,500.00                5,609.25 - - - 8/8/19 - 7/31/19

 n/a 
7 Calendar 

days
100% Completed

19-06-480

11gals Red Oxide Primer
10gals Enamel Paint, Red
1gals Enamel Paint, Quick Dry, White
1gals Enamel Paint, Quick Dry, Red
1gals Enamel Paint, Quick Dry, Blue

ZRC
Small Value 

Procurement
- - -

             49,000.00 49,000.00              33,807.20       33,807.20 - 7/17/19 - 7/8/19 7/23/19
2019 CHP 
50203100

- - - - - -

100% Completed

19-06-481

12shts Plaint Sheet #32
10kgs Magnetic Wire#16
5pcs Paint Brush, No.4
2pcs Tip snip 12in
3pcs Carvoy
12pcs Carborandum 6in

ZRC
Small Value 

Procurement
- - - - -

             12,334.40       12,334.40  n/a 
7 Calendar 

days
- 7/9/19 7/18/19

2019 
Regeneration Tall 

and Dwarf
             12,100.00 12,100.00 - - - - - 7/17/19

      11,719.65  n/a 
7 Calendar 

days
100% Completed

19-06-482

50pcsPocket Notebook

150pcs Masking Tape, 3x20ft
114pcs Engineers Field Notebook
10pcs Record Book 500pages
7bxs Ballpen, Black, 125pcs/box
3doz Sign pen 0.5mm
5reams Bookpaper Long

ZRC
Small Value 

Procurement
-

8/27/19

2014 OiL Palm 
Agricultural & 

Marine Sup. 
Material Exp 

50203990

             14,700.00 14,700.00              11,719.65 - - - 8/17/19 - 8/14/19

 n/a 
7 Calendar 

days
100% Completed             25,400.00 25,400.00              25,368.69       25,368.69 - 8/6/19 - 7/31/19 8/13/19

2014 OiL Palm 

Agricultural & 
Marine Sup. 
Material Exp 

50203010

- - - - - -
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19-06-471
3tanks Acetylene (Content Only)
6tanks Oxygen (Content Only)

ZRC
Small Value 

Procurement
- - - - - - - - 7/10/19 - 7/3/19 7/16/19 2019-07-440

2019 Post 

Harvest 
50203990

             12,000.00 12,000.00                       11,100.00 11,100.00      n/a 
7 Calendar 

days
100% Completed

19-06-472 1pc Door Lock ZRC
Small Value 

Procurement
- - - - - - - - 7/6/19 - 6/28/19 7/5/19 2019-06-426

2019 CHP 
50203100

                2,500.00 2,500.00                           2,100.00 2,100.00        n/a 
7 Calendar 

days
100% Completed

19-06-473 Fuel, Oil & Lubricants ZRC
Negotiated 

Procurement
- - - - - - - - 7/10/19 - 6/26/19

as per 
request

2019-06-415 -            123,190.31 123,190.31                 123,190.31 123,190.31    n/a 
7 Calendar 

days
100% Completed

19-06-476 1 pc UV Lamp 2GPM ZRC
Small Value 

Procurement
- - - - - - - - 7/17/19 - 7/17/19 7/17/19 2019-07-452

2014 OiL Palm 
Agricultural & 

Marine Sup. 

                2,800.00 2,800.00                           2,700.00 2,700.00        n/a 
7 Calendar 

days
100% Completed

19-06-477
6pcs Battery, Sealed Rechargeable
non spillable
12volt 9 AH (20HR)

ZRC
Small Value 

Procurement
- - - - - - - - 7/17/19 - 7/9/19 7/24/19 2019-07-450

2018 CHP 
50203010

                7,200.00 7,200.00                           6,300.00 6,300.00        n/a 
7 Calendar 

days
100% Completed

19-06-478 1tank Acetylene(content only) ZRC
Small Value 

Procurement
- - - - - - - - 7/17/19 - 7/12/19 7/25/19 2019-07-464

2018 CHP 
50203100

                1,880.00 1,880.00                           1,880.00 1,880.00        n/a 
7 Calendar 

days
100% Completed

2019-07-449

2019-07-448

2019-07-454

2019-07-453

2019-08-542

2019-08-541

2019-08-542

2019-07-491

2019-07-492

2019-07-483

2019-07-490

2019-07-458

2019-07-459

2019-08-544

2019-06-566

2019-06-567

2019-09-641

2019-09-642

19-06-486 20bags Talcum Powder 50kg/bag ZRC
Small Value 

Procurement
- - - - - - - - 7/29/19 - 7/15/19 8/19/19 2019-07-465

2019 High VAlue, 
Agri & Marine 

             46,000.00 46,000.00                       40,000.00 40,000.00      n/a 
7 Calendar 

days
100% Completed

2019-07-457

2019-07-456

2019-07-455

19-06-490
7pcs Marine Plywood 1/4in
1gal Clear Gloss lacquer
2gals LAcquer Sanding Sealer

ZRC
Small Value 

Procurement
- - - - - - - - 7/17/19 - 7/9/19 8/3/19 2019-07-451

2014 CSIEAP 
5029999099

                7,500.00 7,500.00                           7,697.00 7,697.00        n/a 
7 Calendar 

days
100% Completed

19-06-493
1782.2ltrs Diesel Fuel
25.70ltrs Premium Gasoline
248.83ltrs Regular Gasoline

ZRC
Negotiated 

Procurement
- - - - - - - - 7/10/19 - 6/29/19 as per request  2019-06-429 0            100,036.77 100,036.77                 100,036.77 100,036.77    n/a 

7 Calendar 
days

100% Completed

19-07-502
1pc Wire, Type TW, Solid (black) #14 
AWG @ 150mtrs/box

ZRC
Small Value 

Procurement
- - - - - - - - 8/8/19 - 8/2/19 8/8/19 2019-08-507 CSDP 50203990                 1,735.00 1,735.00                           1,950.00 1,950.00        n/a 

7 Calendar 
days

100% Completed

2019-07-484

2019-07-486

2019-07-485

2019-08-513

2019-08-512

19-06-479

15 Reams Bookpaper A4

10reams Bookpaper Long
10reams Bookpaper Short
5cans Bar Refreshener
6bots Disinfectant Spray

ZRC
Small Value 

Procurement
- - - 100% Completed

19-06-480

11gals Red Oxide Primer
10gals Enamel Paint, Red
1gals Enamel Paint, Quick Dry, White
1gals Enamel Paint, Quick Dry, Red

ZRC
Small Value 

Procurement
- - - - -

             33,807.20 33,807.20      n/a 
7 Calendar 

days
- 7/8/19 7/23/19

2019 CHP 
50203100

             49,000.00 49,000.00          - - - - - 7/17/19

12,334.40      n/a 
7 Calendar 

days
100% Completed

19-06-481

12shts Plain Sheet #32
10kgs Magnetic Wire#16
5pcs Paint Brush, No.4
2pcs Tip snip 12in
3pcs Carvoy
12pcs Carborandum 6in

ZRC
Small Value 

Procurement
- -

7/24/19
2019 

Regeneration Tall 
and Dwarf

             12,100.00 12,100.00                       12,334.40 - - - 7/17/19 - 7/9/19

7 Calendar 
days

100% Completed

19-06-482

50pcsPocket Notebook
150pcs Masking Tape, 3x20ft
114pcs Engineers Field Notebook
10pcs Record Book 500pages
7bxs Ballpen, Black, 125pcs/box
3doz Sign pen 0.5mm

5reams Bookpaper Long

ZRC
Small Value 

Procurement
- - - -

14,700.00                       11,719.65 11,719.65      n/a 8/17/19 - 8/14/19 8/21/19

2014 OiL Palm 
Agricultural & 

Marine Sup. 
Material Exp 

50203990

             14,700.00 - - - - - -

25,368.69      n/a 
7 Calendar 

days
100% Completed

19-06-483

2pcs HardDrive 1TB, HD
1unit Paper Cutter, HD
3pcs Flash Drive 32GB
1pc Computer Mouse

ZRC
Small Value 

Procurement
-

7/31/19 8/9/19

2014 OiL Palm 
Agricultural & 

Marine Sup. 
Material Exp 

50203010

             25,400.00 25,400.00                       25,368.69 - - - - 8/6/19 -

 n/a 
7 Calendar 

days
100% Completed

19-06-484

25pcks Cotton 400g
62bots Ethyl Alcohol, 500ml
112pcks Detergent Powder, 5in1, 1100g
50rolls Bathroom Tissue
50pcks Interfolded Tissue, 175sht

ZRC
Small Value 

Procurement
- - -

                6,100.00 6,100.00                           7,030.00 7,030.00       - 8/3/19 - 7/9/19 8/11/19

2019 Natl 
Coconut 

Genebank 
50203010

- - - - - -

- -

             20,587.68 20,587.68      n/a 
7 Calendar 

days
100% Completed- 8/14/19 8/28/19

2019 Natl 
Coconut 

Genebank 
50203010

             22,780.00 22,780.00          - - - - - 8/28/19

7 Calendar 
days

100% Completed

19-06-487
12000pcs Paper Bag(Supot)#10
240pcks Plastic Cellophane 3 x 5 x .002
150pcs Puffer Bottle #991

ZRC
Small Value 

Procurement
- - - -

22,900.00                       24,706.00 24,706.00      n/a 9/26/19 - 9/16/19 10/18/19
2019 High Value, 

Agri & Marine 
Supply Exp

             22,900.00 - - - - - -19-06-485

2pcs Pickaxe, wooden
4pcs Spade Shovel
1pc Digging Bar
1roll Garden hose 1in dia x 150m/roll, 
green

ZRC
Small Value 

Procurement

22,288.20      n/a 
7 Calendar 

days
100% Completed

19-07-503

4reams A3 Paper
3bots Epson Ink magenta 673
3bots Epson Ink  light magenta 673
3bots Epson Ink cyan 673
3bots Epson Ink light cyan 673

3bots Epson Ink black 673

ZRC
Small Value 

Procurement
-

7/9/19 7/18/19

2019 High Value, 

Agri & Marine 
Supply Exp 
50203100

             29,400.00 29,400.00                       22,288.20 - - - - 7/17/19 -

 n/a 
7 Calendar 

days
100% Completed

19-07-504

4pcs Angle Valve 1/2in x 1/2in
12pcs PVC Blue Pipe 1/2in
24pcs PVC Blue Elbow, Plain 1/2in
18pcs PVC Blue Tee, Plain 1/2in
12pcs PVC Blue Female Elbow 1/2in

ZRC
Small Value 

Procurement
- - -

             30,000.00 30,000.00                       12,538.00 12,538.00     - 8/2/19 - 7/26/19 8/2/19
2019 CHP 
50203010

- - - - - -

               9,951.30 9,951.30        n/a 
7 Calendar 

days
100% Completed- 8/6/19 8/23/19

2018 CHP 
5021304001

             12,500.00 12,500.00          - - - - - 8/17/19
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2019-08-515

2019-08-514

2019-07-480

2019-07-479

2019-08-523

2019-08-522

2019-08-526

2019-08-527

2019-08-536

19-07-509
1pc Hand Break Cable Front
1pc Hand Break Cable Rear Left
1pc Hand Brake Cable Rear Left

ZRC
Small Value 

Procurement
- - - - - - - - 7/6/19 - 7/5/19 7/6/19 2019-07-444

2019 
Regeneration Tall 

and Dwarf 
5021306001

             13,000.00 13,000.00                       12,900.00 12,900.00      n/a 
7 Calendar 

days
100% Completed

19-07-511
1pc Automotive Battery, 2 volts, 15plates, 
N&) excel maintenance fee

ZRC
Small Value 

Procurement
- - - - - - - - 7/20/19 - 7/19/19 7/20/19 2019-07-478

2018 CHP 
50203990

                8,323.00 8,323.00                           8,323.00 8,323.00        n/a 
7 Calendar 

days
100% Completed

19-07-514 1pc Radiator 2 row, 4DR5 ZRC
Small Value 

Procurement
- - - - - - - - 8/20/19 - 8/13/19 9/28/19 2019-08-535

2019 CHP 
50203100

             10,000.00 10,000.00                         8,811.50 8,811.50        n/a 
7 Calendar 

days
100% Completed

19-07-515
1,1131ltrs Diesel Fuel
29.99ltrs Premium Gasoline
287ltrs Regular Gasoline

ZRC
Negotiated 

Procurement
- - - - - - - - 7/17/19 - 7/11/19

as per 
request

 2019-06-461 0              67,335.56 67,335.56                       67,335.56 67,335.56      n/a 
7 Calendar 

days
100% Completed

19-07-516

1assy Clear glass window with ACU Frame 
and fix  clear glass
2assy CLear glass window Sliding with 
aluminum screen

ZRC
Small Value 

Procurement
- - - - - - - - 8/20/19 - 8/15/19 9/10/19 2019-08-552

2015 IPM 
(Biocon) 

5021304001
             14,600.00 14,600.00                       15,960.00 15,960.00      n/a 

7 Calendar 
days

100% Completed

2019-08-538

2019-08-539

19-07-521
1unit Solar battery 200Ah, 12v, 
Rechargeable

ZRC
Small Value 

Procurement
- - - - - - - - 8/6/19 - 7/26/19 8/6/19 2019-07-457

2016 CHLCPP RI-
IVB 10605140

             16,000.00 16,000.00                       13,900.00 13,900.00      n/a 
7 Calendar 

days
100% Completed

19-07-522 6kgs Non-Machinable Welding Rod ZRC
Small Value 

Procurement
- - - - - - - - 8/2/19 - 7/26/19 8/8/19 2019-07-458

2015 CHLCPP RI-
IVb 5020399099, 
2014 CHLCPP RI-

             36,000.00 36,000.00                       32,700.00 32,700.00      n/a 
7 Calendar 

days
100% Completed

19-07-531
2,055.2ltrs Diesel Fuel
5.77ltrs Oremium Gasoline
2pails Oil#10-w

ZRC
Negotiated 

Procurement
- - - - - - - - 7/29/19 - 7/11/19

as per 
request

 2019-06-467 0            108,160.29 108,160.29                 108,160.29 108,160.29    n/a 
7 Calendar 

days
100% Completed

19-07-532
2pcs 12A HP Laserjet Print Cartridge, 
Q2612A

ZRC
Small Value 

Procurement
- - - - - - - - 7/23/19 - 7/16/19 7/23/19 2019-07-471

CSDP 
5020399099

                6,790.00 6,790.00                           6,790.00 6,790.00        n/a 
7 Calendar 

days
100% Completed

19-07-534
1pc Speedometer cable
1assy Lighter

ZRC
Small Value 

Procurement
- - - - - - - - 7/20/19 - 7/19/19 7/23/19 2019-07-477

2019 
Regeneration Tall 

and Dwarf 
                5,200.00 5,200.00                           4,745.00 4,745.00        n/a 

7 Calendar 
days

100% Completed

19-07-541
1assy Stainless Vacuum 
Chamber(Asssembly)
Specs:

ZRC
Small Value 

Procurement
- - - - - - - - 10/24/19 - 10/18/19 11/4/19 2019-10-728

2019 
Microbiological 

Products 

             10,100.00 10,100.00                       10,000.00 10,000.00      n/a 
7 Calendar 

days
100% Completed

19-07-543
6pcs Round head saw chain 52 teeth

10pcs Round head saw chain 42 teeth
6pcs Round File

ZRC
Small Value 

Procurement
- - - - - - - - 10/21/19 - 9/26/19 11/18/19 2019-09-666

CSDP 

5020399099
             15,000.00 15,000.00                       14,600.00 14,600.00      n/a 

7 Calendar 

days
100% Completed

19-07-546
1unit Concrete Vibrator
Engine 5HP

ZRC
Small Value 

Procurement
- - - - - - - - 8/14/19 - 8/13/19 9/14/19 2019-08-530

TF ECM 
2020105001

             28,000.00  28,000.00              25,000.00 25,000.00      n/a 
7 Calendar 

days
100% Completed

19-07-547
4pcs Bearing 32213-J
4pcs Bearing 30212

ZRC
Small Value 

Procurement
- - - - - - - - 9/12/19 - 7/31/19 9/26/19 2019-07-494

2019 CHP 
50203100

                4,500.00 4,500.00                         15,354.00 15,354.00      n/a 
7 Calendar 

days
100% Completed

19-07-548 1pc Water Pump Bracket ZRC
Small Value 

Procurement
- - - - - - - - 8/9/19 - 7/31/19 8/9/19 2019-07-495

2019 CHP 
5021305004

             16,000.00 16,000.00                       15,000.00 15,000.00      n/a 
7 Calendar 

days
100% Completed

19-07-549 1unit Starter ZRC
Small Value 

Procurement
- - - - - - - - 8/8/19 - 7/31/19 8/8/19 2019-07-496

CSDP 
5020399001

             15,000.00 15,000.00                         8,000.00 8,000.00        n/a 
7 Calendar 

days
100% Completed

19-07-558
1pc THW Wire # 10/5.5mm
10rolls Electrical Tape

ZRC
Small Value 

Procurement
- - - - - - - - 8/20/19 - 8/13/19 8/20/19 2019-08-531

Housing 
2999999058

                6,000.00 6,000.00                           5,000.00 5,000.00        n/a 
7 Calendar 

days
100% Completed

19-07-559 1unit Amplifier w/ Speaker, 100w ZRC
Small Value 

Procurement
- - - - - - - - 8/8/19 - 8/5/19 8/8/19 2019-08-508

Cryo 10605020, 
Cryo Ext 

             20,000.00 20,000.00                       20,850.00 20,850.00      n/a 
7 Calendar 

days
100% Completed

19-07-567
1pc Wheelbarrow
1pc Extension cord set with universal 
outlet, 4 socket 8m, 220v

ZRC
Small Value 

Procurement
- - - - - - - - 8/14/19 - 8/9/19 8/14/19 2019-08-521

CSET 6A 
50203990

                3,450.00 3,450.00                           3,230.00 3,230.00        n/a 
7 Calendar 

days
100% Completed

2019-08-519

2019-08-520

19-07-570
1unit Android Cellphone
Specs:
Display 6.4inches

ZRC
Small Value 

Procurement
- - - - - - - - 8/13/19 - 8/5/19 8/13/19 2019-08-509 ITMS 10605030              20,000.00 20,000.00                     15,990.00 15,990.00         n/a 

7 Calendar 
days

100% Completed

- -
7 Calendar 

days
100% Completed

19-07-506

10pcs PVC Pipe 2in orange
8pcs PVC Pipe 2in orange
4pcs PVC Wye 2in
4pcs PVC Wye 3in
6pcs PVC Elbow 45 Degree 2in

ZRC
Small Value 

Procurement
- - - -

7,500.00                           5,834.50 5,834.50        n/a 8/13/19 - 8/7/19 8/13/19
2019 CHP 

5021304001
                7,500.00 - - - - - -19-07-505

4gals Red Oxide Metal Primer Paint
6gals Roofguard Paint Spanish Red
2gals Paint Thinner
6pcs Painting Brush #4in White
6pca Painting Brush #4in White

ZRC
Small Value 

Procurement

19-07-507

50bags Premium Portland Cement
53pcs corrugated bar 10mm
40kgs GI Tire WIre #16
1set Plastic Door with Lock for CR, borwn 
color 0.70m x 2.10m

ZRC
Small Value 

Procurement
- -

               7,729.10 7,729.10        n/a 
7 Calendar 

days
100% Completed7/24/19 7/31/19

2018 CHP 
5021304001

                7,500.00 7,500.00            - - - - 7/29/19 -

- -

37,500.00                       32,647.15 32,647.15      n/a 
7 Calendar 

days
100% Completed8/14/19 - 8/9/19 8/14/19

2018 CHP 
5021304001

             37,500.00 - - - - - -

7 Calendar 
days

100% Completed

19-07-520
25packs Carbaryl, 250grams

5bags Furadan 3G. 25kg/Bag
50cyl Insecticis=de, 500ml a.i

ZRC
Small Value 

Procurement
- - - -

31,400.00                       30,063.10 30,063.10      n/a 8/17/19 - 8/13/19 9/4/19
2018 CHP 

5021304001
             31,400.00 - - - - - -19-07-508

34pcs GI Corr. Roffing Sheet GA 26 x 12 ft
6pcs GI plain Sht GA 26 x 3in x 8in
8kgs Umbrella Nail 2 1.2in
3pcs Door Lock HD
6pair Loosepin hinges 4 x4

2box CW Nail 4in

ZRC
Small Value 

Procurement

19-07-568

2bots Muriatic 3.7L/bot
20bot Dishwashing Liquid 250ml/bot

20pack Interfolded Tissue 175shts/pack
10pairs Slipper, Rubber Size 10 or 11 pair
5roll Garbage 13in x13in x 32in/roll

ZRC
Small Value 

Procurement
- -

             31,052.50 31,052.50      n/a 
7 Calendar 

days
100% Completed8/14/19 8/17/19

2014 OiL Palm 

Agricultural & 
Marine Sup. 
Material Exp 

             26,500.00 26,500.00          - - - - 8/17/19 -

4,210.00                           3,607.00 3,607.00        n/a 
7 Calendar 

days
100% Completed8/16/19 - 8/9/19 8/20/19

CSET 6A 

50203990
                4,210.00 - - - - - -
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19-07-571 2 units Printer 3in1(Print Scan Copy) ZRC
Small Value 

Procurement
- - - - - - - - 8/12/19 - 8/7/19 8/12/19 2019-08-517

2019 CHP 

50203010
             15,000.00 15,000.00                       14,580.00 14,580.00      n/a 

7 Calendar 

days
100% Completed

19-07-572 3pcs Tubeless Tire 195R14C ZRC
Small Value 

Procurement
- - - - - - - - 9/12/19 - 8/16/19 9/17/19 2019-08-556

2019 CHP 
5021306001

             21,000.00 21,000.00                       20,251.80 20,251.80      n/a 
7 Calendar 

days
100% Completed

19-07-573
2pcs Computer Monitor
*18.5in HD LED Monitor
2pcs Keyboard

ZRC
Small Value 

Procurement
- - - - - - - - 8/31/19 - 8/24/19 8/31/19 2019-08-579

2019 
Microbiological 

Products 
                8,000.00 8,000.00                           8,070.00 8,070.00        n/a 

7 Calendar 
days

100% Completed

19-07-575
22pcs Secondary Rack/spool insulator
22pcs GI Pipe 4in x 20 sch 40
70bags Cement

ZRC N-SVP 53.9 - 8/7/19 - 8/14/19 8/14/19 - 8/16/19 9/26/19 10/9/19 10/9/19 9/19/19 11/4/19 2019-09-667
2019 Admin Cost 

5021304099
           150,000.00 150,000.00                 127,830.00 127,830.00    COA 

7 Calendar 
days

100% Completed

2019-08-525

2019-08-524

19-07-584
3box Sign Pen .5mm color violet
10sbox Sign Pen .4mm color black
50reams Book Paper Long

ZRC
Small Value 

Procurement
- - - - - - - - 8/20/19 - 8/15/19 8/27/19 2019-08-545

2019 CHP 
5020399099

             40,000.00            40,000.00              34,455.00       34,455.00  n/a 
7 Calendar 

days
100% Completed

19-07-585
20pcs HP Ink - 704 Tricolor
10pcs HP Ink - 704 Black
3bots Epson Ink 003 - Cyan

ZRC
Small Value 

Procurement
- - - - - - - - 8/12/19 - 8/7/19 8/13/19 2019-08-516

2019 CHP 
5020399099

             40,000.00            40,000.00              32,810.00       32,810.00  n/a 
7 Calendar 

days
100% Completed

19-07-587
1bot Sodium Hydrogen Sulfite, ACS, 
100g/Bot
6bot DNA and DNAse surface 

ZRC N-SVP 53.9 - 8/7/19 - 8/14/19 8/14/19 - 8/16/19 9/16/19 9/18/19 9/18/19 8/23/19 10/7/19 2019-08-579A TF ECM              66,000.00            66,000.00              62,400.00       62,400.00  COA 
7 Calendar 

days
100% Completed

19-07-588
1unit Computer Desktop (Monito, 

Keyboard, Mouse, CPU)
Spec:

ZRC
Small Value 

Procurement
- - - - - - - - 8/12/19 - 8/6/19 8/12/19 2019-08-510 ITMS 10605030              18,000.00           18,000.00              16,850.00           16,850.00  n/a 

7 Calendar 
days

100% Completed

2019-08-585

2019-08-586

2019-08-587

19-07-591

2037ltrs Diesel Fuel
17ltrs Premium Gasoline
170ltrs Regular Gasoline

ZRC
Negotiated 

Procurement
- - - - - - - - 8/13/19 - 8/1/19

as per 
request

2019-07-502 -            121,665.55 121,665.55                 121,665.55 121,665.55    n/a 
7 Calendar 

days
100% Completed

19-07-592

876.77ltrs Diesel Fuel
20.51ltrs Premium Gasoline
279ltrs Regular Gasoline

ZRC
Negotiated 

Procurement
- - - - - - - - 8/13/19 - 8/1/19

as per 
request

2019-07-501 -              57,650.51 57,650.51                       57,650.51 57,650.51      n/a 
7 Calendar 

days
100% Completed

 19-08-593

50pads Purchase Order Form
Letter Size Paper
50 sheets/pad

ZRC
Small Value 

Procurement
- - - - - - - - 8/7/19 - 8/2/19 8/13/19 2019-08-506

2019 CHP 
5020310

             12,000.00 12,000.00                         9,400.00 9,400.00        n/a 
7 Calendar 

days
100% Completed

 19-08-594 35pcs Plasma Tips, 9-8212(90-100A)
35pcs Plasma Electrode, 9-8215

ZRC
Small Value 

Procurement
- - - - - - - - 8/19/19 - 8/9/19 8/19/19 2019-08-528

2014 CHLCPP 
10605990

             49,000.00 49,000.00                     46,900.00 46,900.00         n/a 
7 Calendar 

days
100% Completed

 19-08-595

Shipment and Handling of 1 Unit 
Decorticating Machine

Address: Sitio Pakpaklawin, Brgy. Punta 
Baja Rizal, Palawan

ZRC N-SVP 53.9 - 8/7/19 - 8/14/19 8/14/19 - 8/16/19 9/16/19 9/18/19 9/18/19 - -
Job-Order 
Contarct

DECO (LionHeart) 
29999999061

             79,000.00 79,000.00                       66,366.40 66,366.40      COA 
7 Calendar 

days
100% Completed

 19-08-596 100 bots. Dishwashing Liquid, 250ml ZRC
Small Value 

Procurement
- - - - - - - - 8/19/19 - 8/14/19 8/19/19 2019-08-537

2014 OiL Palm 
Agricultural & 

Marine Sup. 

                6,000.00 6,000.00                           4,485.00 4,485.00        n/a 
7 Calendar 

days
100% Completed

2019-09-660

2019-09-661

 19-08-598
Shipment of 9,368pcs cocoseednuts in 2 x 
20ftr van to Regional Nursery Quezon City 
nad Cabagan Campus, Isabela Region I-IV 

ZRC N-SVP 53.9 - 8/7/19 - 8/14/19 8/14/19 - 8/16/19 9/16/19 9/18/19 9/18/19 - -
Job-Order 
Contarct

2018 CHP 
50299040

           155,000.00 155,000.00                 148,000.00 148,000.00    COA 
7 Calendar 

days
100% Completed

 19-08-599
3bots Phytagel, 1kg/bot, plant cell culture 
tested, powder, analytical grade, P8169

ZRC N-SVP 53.9 - 8/7/19 - 8/14/19 8/14/19 - 8/16/19 9/16/19 9/18/19 9/18/19 8/23/19 9/30/19 2019-08-578A
CSET 6A 

5020399008
           128,700.00 128,700.00                 120,000.00 120,000.00    COA 

7 Calendar 
days

100% Completed

 19-08-600
2pcs 20ml Beaker, glass, griffin tip with 
graduation
3850pcs Glass Bottle, Clear with 

ZRC N-SVP 53.9 - 8/7/19 - 8/14/19 8/14/19 - 8/16/19 9/16/19 9/18/19 10/3/19 8/23/19 10/16/19 2019-08-577A
CSET 6A 

5020399008
           174,050.00 174,050.00                 173,850.00 173,850.00    COA 

7 Calendar 
days

100% Completed

 19-08-601 16pcs Bearing # 631022CM ZRC
Small Value 

Procurement
- - - - - - - - 9/12/19 - 8/22/19 9/26/19 2019-08-574

2019 CHP 
50203990

             28,800.00 28,800.00                       27,200.00 27,200.00      n/a 
7 Calendar 

days
100% Completed

 19-08-605
44mtrs Rubber Belt 3/8in x 8in 
x44mtrs(surplus)

ZRC
Small Value 

Procurement
- - - - - - - - 8/19/19 - 8/9/19 8/19/19 2019-08-529

	CHP Modified 
50203990

             13,000.00 13,000.00                       13,024.00 13,024.00      n/a 
7 Calendar 

days
100% Completed

 19-08-606 1unit Water Dispenser ZRC
Small Value 

Procurement
- - - - - - - - 8/27/19 - 8/16/19 8/29/19 2019-08-555

CHP Modified 
50203990

                6,000.00 6,000.00                           5,750.00 5,750.00        n/a 
7 Calendar 

days
100% Completed

 19-08-610
1 unit Inkjet Printer
*Wireless
*Tank based System

ZRC
Small Value 

Procurement
- - - - - - - - 8/29/19 - 8/24/19 8/29/19 2019-08-581

50203010 2018 
Microbiological 
Products, 2019 

                8,500.00 8,500.00                           9,350.00 9,350.00        n/a 
7 Calendar 

days
100% Completed

 19-08-612
2pcs Acid Buret(50ml)
3.8ltrs analytical Grade Formal Dehyde 
37%

ZRC
Small Value 

Procurement
- - - - - - - - 3/20/19 - 9/10/19 10/22/19 2019-09-624

SNF Pinoy Tannin 
50203990, 

5020399008, 

             29,000.00 29,000.00                       21,000.00 21,000.00      n/a 
7 Calendar 

days
100% Completed

 19-08-615 50pcs Bamboo Poles ZRC
Small Value 

Procurement
- - - - - - - - 8/20/19 - 8/16/19 8/20/19 2019-08-554

CHP Modified 
50203990

                8,500.00 8,500.00                           8,500.00 8,500.00        n/a 
7 Calendar 

days
100% Completed

2019-08-558

2019-08-557

 19-08-617
2bxs Refill Ink,(Black), 1doz/box
6bxs marking Pen, color black
200pcs Pocket Notebook

ZRC
Small Value 

Procurement
- - - - - - - - 8/29/19 - 8/23/19 8/30/19 2019-08-577

2019 CHP 
50203010

             15,900.00 15,900.00                       15,180.00 15,180.00      n/a 
7 Calendar 

days
100% Completed

- - 100% Completed

19-07-590

52pcs Plywood 5mm
20pcs Deformed Bar, 10mm
2kg Tie Wire#16
1gal Flexible, white Esy Tite
1roll PDX Wire #14 75mtrs
1pc 60A Breaker(Plug-in type)

ZRC
Small Value 

Procurement
- - - - -

7,360.00                           6,989.50 6,989.50        n/a 
7 Calendar 

days
8/20/19 - 8/13/19 8/20/19

CSET 6A 
50203990

                7,360.00 - - - - - -19-07-583

5rolls Tape, masking width 48mm 2in
23reams Bondpaper, Legal 216m x 
330mm sub 20, 70gsm

ZRC
Small Value 

Procurement

 n/a 
7 Calendar 

days
100% Completed

 19-08-597
50kgs Nylon #500
5pcs Scythe Blade

ZRC
Small Value 

Procurement
- -

9/3/19
2019 Coconut 

Farmer 
50203990

             35,000.00 35,000.00                       34,975.90 34,975.90     - - - 8/27/19 - 8/27/19

- -

44,500.00                       42,250.00 42,250.00      n/a 
7 Calendar 

days
100% Completed10/9/19 - 9/24/19 10/9/19

2018 CHP 
50203100

             44,500.00 - - - - - -

7 Calendar 
days

100% Completed13,500.00                       10,700.00 10,700.00      n/a 8/28/19 - 8/19/19 9/3/19

2016 CHLCPP R I-
IVB, 2015 

CHLCPP R I-IVB, 
2016 CHLCPP 

RIX, 2015 
CHLCPP RXI, 

2015 KEDP 

             13,500.00 - - - - - - 19-08-616
10pcs Angle Bar, 1/8 x 1 x 1x 20
100pcs Cutting Disc 4in, 105 x 1.2 x 16mm

ZRC
Small Value 

Procurement
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 19-08-618
20gals Enamel paint, White
10gals Enamel Paint, Black
5gals Enamel paint, Red

ZRC
Small Value 

Procurement
- - - - - - - - 8/29/19 - 8/22/19 8/29/19 2019-08-570

2019 CHP 
50203990

             21,300.00 21,300.00                       21,940.75 21,940.75      n/a 
7 Calendar 

days
100% Completed

2019-08-564

2019-08-563

 19-08-620
1unit Android Cellphone(compatible with 
drones)
w/ micro sd card, 128gb U3

ZRC
Small Value 

Procurement
- - - - - - - - 8/27/19 - 8/22/19 9/9/19 2019-08-573

2019 CHP 
10605020

             15,500.00 15,500.00                     15,989.00 15,989.00         n/a 
7 Calendar 

days
100% Completed

 19-08-621
20 pcs Bed Sheets
20 pcs Blankets

ZRC
Small Value 

Procurement
- - - - - - - - 8/27/19 - 8/22/19 9/4/19 2019-08-569

2018 
CHP50202010

             11,000.00 11,000.00                       11,000.00 11,000.00      n/a 
7 Calendar 

days
100% Completed

 19-08-622 3tanks LPG, with content, 11 kgs ZRC
Small Value 

Procurement
- - - - - - - - 8/27/19 - 8/20/19 8/30/19 2019-08-565

2018 CHP 
50203010

                6,000.00 6,000.00                           5,970.00 5,970.00        n/a 
7 Calendar 

days
100% Completed

 19-08-623
1tank Acetylene(Content only)
1tank Oxygen(Content only)

ZRC
Small Value 

Procurement
- - - - - - - - 8/24/19 - 8/14/19 8/28/19 2019-08-543 CSDP 50203990                 4,670.00 4,670.00                           2,790.00 2,790.00        n/a 

7 Calendar 
days

100% Compeleted

2019-08-576

2019-09-621

2019-09-622

 19-08-628
10	pcs	Battery, 9V
30	pcs	Battery, AAA
35	ream	Bond paper, A4

ZRC
Small Value 

Procurement
- - - - - - - - 8/29/19 - 8/22/19 9/11/19 2019-08-575

2017 CHLCPP 
50203990, 
Assesment 

             43,000.00 43,000.00                       43,826.00 43,826.00      n/a 
7 Calendar 

days
100% Completed

 19-08-629
50 pads Disbursement Voucher 
Form	Letter Size Paper
50 Sheets per pad	

ZRC
Small Value 

Procurement
- - - - - - - - 8/20/19 - 8/15/19 8/22/19 2019-08-553 CSDP 50203990              12,000.00 12,000.00                       10,020.00 10,020.00      n/a 

7 Calendar 
days

100% Completed

2019-10-695

2019-10-696

 19-08-632 1 unit Mountain Bike ZRC
Small Value 

Procurement
- - - - - - - - 8/27/19 - 8/19/19 8/27/19 2019-08-561

2018 CHP 
50203100

             14,000.00 14,000.00                       12,800.00 12,800.00      n/a 
7 Calendar 

days
100% Completed

 19-08-633 2pcs Pillow Bearing # P213 ZRC
Small Value 

Procurement
- - - - - - - - 8/27/19 - 8/20/19 9/17/19 2019-08-568 CSDP 50203990                 6,700.00 6,700.00                           5,760.00 5,760.00        n/a 

7 Calendar 
days

100% Completed

 19-08-638
JOB ORDER:
Labor and Materials for Single CAb SEA-
388.

ZRC
Small Value 

Procurement
- - - - - - - - 8/29/19 - 8/20/19 9/26/19 2019-08-562

DECO(TUKOD) 
2999999061

             49,000.00 49,000.00                       48,900.00 48,900.00      n/a 
7 Calendar 

days
100% Completed

2019-08-590

2019-09-626

2019-09-627

2019-09-628

2019-08-591

2019-09-614

2019-09-615

2019-09-617

 19-08-647 1pc Oil Cooler Assembly 4D31 ZRC
Small Value 

Procurement
- - - - - - - - 10/10/19 - 9/26/19 10/11/19 2019-09-665

2018 CHP 
50203100

             12,300.00 12,300.00                       11,800.00 11,800.00      n/a 
7 Calendar 

days
100% Completed

 19-08-650
100 reams Book Paper, Letter, 70gsm
50 reams book Paper, Legal, 70gsm

ZRC
Small Value 

Procurement
- - - - - - - - 9/17/19 - 9/5/19 9/17/19 2019-09-607

2018 CHP 
50203100

             30,000.00 30,000.00                       28,600.00 28,600.00      n/a 
7 Calendar 

days
100% Completed

 19-08-651 100 reams Book Paper, A4, 70gsm ZRC
Small Value 

Procurement
- - - - - - - - 9/17/19 - 9/5/19 9/17/19 2049-09-605

Bidding Docs 
2999999065

             19,500.00 19,500.00                       19,500.00 19,500.00      n/a 
7 Calendar 

days
100% Completed

 19-08-665 7000 pcs Ketchup Bottles, 320ml, small ZRC
Small Value 

Procurement
- - - - - - - - 8/29/19 - 8/27/19 8/27/19 2019-08-580 TF ECM                 7,000.00 7,000.00                         10,500.00 10,500.00      n/a 

7 Calendar 
days

100% Completed

 19-08-667
1pc Computer Monitor(18.5 inch HD, LED 
monitor)
1pc 2GB RAM DDR3

ZRC
Small Value 

Procurement
- - - - - - - - 10/8/19 - 9/5/19 10/8/19 2019-09-606

2019 
Microbiological 

Products 

                5,000.00 5,000.00                           4,780.00 4,780.00        n/a 
7 Calendar 

days
100% Completed

 19-08-668
32pcs Plywood, 5mm
1roll PDX Wire #14
1pc Emergency LED Lamp, 2 heads, 24pcs 

ZRC
Small Value 

Procurement
- - - - - - - - 10/14/19 - 9/16/19 10/14/19 2019-09-643

2019 
Microbiological 

Products 

             25,000.00 25,000.00                       21,390.00 21,390.00      n/a 
7 Calendar 

days
100% Completed

2019-10-757

2019-10-714

2019-10-748

2019-09-599

2019-09-600

 19-08-619

200packs Plastic Cellophane 3 x 5 x .002, 
100pcs/packs
50pcs Rubber Bulb, Aspirator 203 media
5pcs Basin, Plastic

ZRC
Small Value 

Procurement
- - - -

- -

               6,886.00 6,886.00        n/a 
7 Calendar 

days
100% Completed8/20/19 8/29/19

2019 CHP 
50203990

                6,900.00 6,900.00            - - - - 8/27/19 -

100% Completed

 19-08-630

20kgs Caustic Soda
50packs Cassava Starch, 500g
20packs Cholrine
3box Cling Wrap, 30cm x 30xcm
10bots Concentrated Liquid Cleaner, 50ml

ZRC
Small Value 

Procurement
- - - - -

30,000.00                       29,997.50 29,997.50      n/a 
7 Calendar 

days
9/5/19 - 8/22/19 9/9/19

2018 CHP 
50203100

             30,000.00 - - - - - - 19-08-624

25 reams Book Paper, Legal
25 reams Book Paper, Letter
25 reams Book Paper, A4

10 pcs Ink Tank, Black Epson (664)
10 pcs File Folder, Long (white)
20 pcks Special paper (sem boa) 30 pcs 

ZRC
Small Value 

Procurement

19,207.00      n/a 
7 Calendar 

days
100% Completed

 19-08-644

4	pcs	Alcohol
6	boxes	Ballpen -Liquid Gel - 0.5mm - 
(Black)
6	boxes	Ballpen -Liquid Gel - 0.5mm - 
(Blue)
6	boxes	Ballpen -Liquid Gel - 0.5mm - 
(Red)

ZRC
Small Value 

Procurement
-

10/29/19

2016 KEDP  
CHLCPP, 2014 

KEDP  CHLCPP, 
2014 CHLCPP RI-
IVB(DAR), CPCPD 

             35,000.00 35,000.00                       19,207.00 - - - 10/11/19 - 10/1/19

7 Calendar 
days

100% Completed

 19-08-645

24	rolls	Masking Tape 2in.
24	rolls	Scotch Tape lin
3	packs	Sticky Notes, 0.5 in x 1.75in
5	bots	Glue, All purpose, 130g
5	bats	HP Ink, GT 52, Yellow
5	bots	 HP Ink, GT 52, Cyan
5	bots	 HP Ink, GT 52, Magenta

ZRC
Small Value 

Procurement
- - - -

             30,000.00 30,000.00                       26,775.28 26,775.28      n/a - 9/16/19 - 8/30/19 9/16/19 MOOE 50211020- - - - - -

- -

             30,860.30 30,860.30      n/a 
7 Calendar 

days
100% Completed8/30/19 9/16/19

CSET 6A 
(2020105026) 

50203010 
(Admin Cost)

             50,000.00 50,000.00          - - - - 9/16/19 -

100% Completed

 19-08-672

25mtrs Garden Hose 1/2in dia, 2ply
1pc Surge Suppressor, HD, Good Quality
6pcs Drawer Lock, HD Good Quality
13pcs Door Knob, HD, Good Quality
30pcs Door Mat, Cotton, Big

ZRC
Small Value 

Procurement
- - - - -

8,000.00                           4,966.45 4,966.45        n/a 
7 Calendar 

days
12/3/19 - 11/6/19 12/3/19

2019 Coconut 
Farmer 

50203100
                8,000.00 - - - - - - 19-08-669

1box Nitrile Gloves, Medium Powder Free
1box Nitrile Gloves, Large, Powder Free
2pcs Insect Zapper, electric, with UV light 
attractant
1pc Corn Grinder(manual)

ZRC
Small Value 

Procurement

9,170.00        n/a 
7 Calendar 

days
100% Completed9/6/19

2018 CHP 
5021304099

             18,000.00 18,000.00                         9,170.00 - - - 9/6/19 - 9/4/19
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2019-09-601

2019-09-604

2019-10-688

2019-10-689

2019-09-602

2019-09-603

19-08-690
50mtrs Welding Cable 2/0
1pc Electrode Holder ZRC

Small Value 
Procurement

- - - - - - - - 9/26/19 - 9/19/19 10/16/19 2019-09-649
2018 CHP 
50203100

             12,000.00 12,000.00                         8,420.00 8,420.00        n/a 
7 Calendar 

days
100% Completed

19-08-691
1piece Magnetic Stirrer
*1L Maximum Capapcity
*Stirring Speed:

ZRC
Small Value 

Procurement
- - - - - - - - 10/23/19 - 10/1/19 10/23/19 2019-10-694

2019 
Microbiological 

Products 

             20,000.00 20,000.00                     14,450.48 14,450.48         n/a 
7 Calendar 

days
100% Completed

19-08-693
5pcs Cylinder Block
5pcs Piston
5pcs Piston Ring

ZRC
Small Value 

Procurement
- - - - - - - - 9/18/19 - 9/9/19 9/25/19 2019-09-619

2018 CHP 
50203100

             21,700.00 21,700.00                       20,665.00 20,665.00      n/a 
7 Calendar 

days
100% Completed

19-08-694
311	bags	Portland Cement
3	gals	Flexible Cementitious 
Waterproofing

ZRC
Direct 

Contracting
- - - - - - - - 9/12/19 - 9/6/19 9/14/19 2019-09-616

CSET 6B 
Buildings 
10604010

        1,439,098.78 1,439,098.78         1,038,363.60 1,038,363.60   n/a 
7 Calendar 

days
100% Completed

19-09-696
10kgs Ordinary Bronze for Bushing 1in 
inside dia, 4in outside

ZRC
Small Value 

Procurement
- - - - - - - - 9/20/19 - 9/11/19 9/20/19 2019-09-629

DECO (Coco Coir) 
2999999061

             12,000.00 12,000.00                       10,690.00 10,690.00      n/a 
7 Calendar 

days
100% Completed

19-09-699
2pcs Ball Joint Upper
4pcs Swing Arm Bushing
4pcs Wheel Bearing

ZRC
Small Value 

Procurement
- - - - - - - - 9/14/19 - 9/10/19 9/17/19 2019-09-623

2019 CHP 
5021306001

             30,000.00 30,000.00                       25,925.00 25,925.00      n/a 
7 Calendar 

days
100% Completed

2019-09-632

2019-09-631

2019-09-635

2019-09-637

2019-09-636

19-09-703
18pcs Carboy 20 liters capacity(white 
color) brand new

ZRC
Small Value 

Procurement
- - - - - - - - 10/21/19 - 10/10/19 11/12/19 2019-10-715

2018 CHP 
50203990

                4,500.00 4,500.00                           6,840.00 6,840.00        n/a 
7 Calendar 

days
100% Completed

2019-09-658

2019-09-659

19-09-708

3 pcs Toner TK-594K (Black) C2026MFP 
1 pc Toner TK-594K (Magenta) C2026MFP 

1 pc Toner TK-594K (Cyan) FR FS2026 
1 pc Toner TK-1114 For FS-1040

ZRC
Small Value 

Procurement
- - - - - - - - 9/14/19 - 9/11/19 9/14/19 2019-09-625

2019 
Regeneration Tall 

and Dwarf
             44,140.00 44,140.00                       43,722.00 43,722.00      n/a 

7 Calendar 
days

100% Completed

19-09-709
1 unit Android Cellphone 
Specs: Display: 6.4 inches 
RAM: 6GB 

ZRC
Small Value 

Procurement
- - - - - - - - 10/28/19 - 10/23/19 10/28/19 2019-10-699 MOOE 50211020              16,000.00 16,000.00                       18,990.00 18,990.00      n/a 

7 Calendar 
days

100% Completed

19-09-710 5 bxs Filter paper, 5 micron ZRC
Small Value 

Procurement
- - - - - - - - 9/26/19 - 9/23/19 10/21/19 2019-09-654

2019 Natl 
Coconut 

Genebank 
                9,000.00 9,000.00                           7,500.00 7,500.00        n/a 

7 Calendar 
days

100% Completed

2019-10-744

2019-10-745

19-09-715 22 units Water Meter ZRC
Small Value 

Procurement
- - - - - - - - 9/11/19 - 9/16/19 12/5/19 2019-09-644

Water Utiliites 
2999999060, 

2018 CHP 

             45,000.00 45,000.00                       44,000.00 44,000.00      n/a 
7 Calendar 

days
100% Completed

19-09-717

3bags  Refractory Cement 25kg/bag
456-95% Alumina AL2O3
*can withstand Temperature od 26000 

degrees Farenheit to 3400 degrees 
Farenheit

ZRC
Small Value 

Procurement
- - - - - - - - 12/3/19 - 11/21/19 12/3/19 2019-11-814

2019 Coconut 
Farmer 

5020399008, 

2019 Palm 
Biomass 

             20,000.00 20,000.00                         4,200.00 4,200.00        n/a 
7 Calendar 

days
100% Completed

 19-08-673

20pcs Cartolina, Assorted colored, 
2pcs/color
25pcs Place Mat
12pcks Fabric Conditioner, 1kg/pack
12pcks Detergent Powder, 1kg/pack

ZRC
Small Value 

Procurement
-  n/a 

7 Calendar 
days

100% Completed

 19-08-675

100packs Cassava Starch, 500g 
5box Cling Wrap, 30cm x 30cm 
15packs Detergent Powder, 1kg 
10bot Dishwashing Liquid, 250ml 
20set Dye, Assorted Colors 
10pcs Dishwashing Paste 
15pcs Floor Rug 

ZRC
Small Value 

Procurement
- - -

                9,500.00 9,500.00                           8,675.00 8,675.00       - 9/12/19 - 9/4/19 9/24/19
2018 CHP 

5021304099
- - - - - -

100% Completed

19-08-689
40pcs CFL Bulb 23W
10pcs CFL Bulb 55w
10pcs Socket

ZRC
Small Value 

Procurement
- - - - -

             26,010.00 26,010.00      n/a 
7 Calendar 

days
- 10/1/19 10/22/19

2014 CHLCPP R-
IX(DAR), 2014 
CHLCPP R-VIII, 

Assesment, bkfg 
& Packaging, 

Fermenter 
50203990

             33,000.00 33,000.00          - - - - - 10/11/19

8,714.50        n/a 
7 Calendar 

days
100% Completed

19-09-700

12reams Bookpaper, Long
48reams Bookpaper, Short
12reams Bookpaper, A-4

5doz Ball Pen(Sign Pen, Black)
10box Black Pen (Pilot)

ZRC
Small Value 

Procurement
-

9/24/19
2019 CHP 
50203990

             12,500.00 12,500.00                         8,714.50 - - - 9/24/19 - 9/4/19

 n/a 
7 Calendar 

days
100% Completed

19-09-701

36pack Interfolded Tissue 175shts/pack
96bot Dishwashing Liquid(350ml/bot)
60bot Ethyl Alcohol, 70% 500ml/bot
2doz Sponge w/ scrub, HD
20kgs Detergent Powder, 1kg/pck 1100g
10pcs Laundry Brush

ZRC
Small Value 

Procurement
- - -

             21,300.00 21,300.00                       19,477.50 19,477.50     - 9/23/19 - 9/12/19 9/24/19

2019 Natl 
Coconut 

Genebank 

50203010

- - - - - -

- -

             14,722.65 14,722.65      n/a 
7 Calendar 

days
100% Completed- 9/12/19 9/26/19

2019 Natl 
Coconut 

Genebank 
50203010

             23,100.00 23,100.00          - - - - - 9/24/19

100% Completed

19-09-711

24box Face mask, Disposable, 3ply w/ 
earloop 50pcs/box Bulb 220V(50watts) 
red
50pair Slipper, rubber 10 or 11

ZRC
Small Value 

Procurement
- - - - -

36,455.00                       36,348.00 36,348.00      n/a 
7 Calendar 

days
10/4/19 - 9/25/19 10/17/19

2019 
Regeneration Tall 

and Dwarf
             36,455.00 - - - - - -19-09-706

200 bxs Rubber band, 50g/box, pref: 
scotch- Brite
40 pcs AA Battery- Eveready
40 pcs AAA Battery- Eveready
100 rolls Price labeller paper, roll

ZRC
Small Value 

Procurement

 n/a 
7 Calendar 

days
100% Completed11/27/19

2019 Natl 
Coconut 

Genebank 
                7,200.00 7,200.00                           6,052.60 6,052.60       - - - 11/4/19 - 10/30/19
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19-09-721

1 pc Stick Blender (Good Quality)
*immersion hand Blender with Blending 
Wand, Wisk and 3-cup Food Chooping 
Bowl, w/ 3piece Silver and Stainless Steel


ZRC
Small Value 

Procurement
- - - - - - - - 10/11/19 - 10/1/19 10/15/19 2019-10-687

2019 
Microbiological 

Products 
5020399008 

             15,000.00 15,000.00                       11,550.00 11,550.00      n/a 
7 Calendar 

days
100% Completed

 19-09-724 1 unit Automotive BAtterty 12 V, 15P-HD ZRC
Small Value 

Procurement
- - - - - - - - 9/26/19 - 9/18/19 11/14/19 2019-09-647

2019 
Regeneration Tall 

and Dwarf 
5021306001

                6,500.00 6,500.00                           7,600.00 7,600.00        n/a 
7 Calendar 

days
100% Completed

 19-09-727
6gal Enamel Paint (Black)
5gals Enamel Paint (White)

ZRC
Small Value 

Procurement
- - - - - - - - 10/14/19 - 9/16/19 10/14/19 2019-09-640

2019 
Regeneration Tall 

and Dwarf
                7,500.00 7,500.00                           6,195.00 6,195.00        n/a 

7 Calendar 
days

100% Completed

 19-09-728 2pcs Toner Kit, TK-4109 ZRC
Small Value 

Procurement
- - - - - - - - 9/17/19 - 9/12/19 9/17/19 2019-09-639

2019 CHP 
50203010

             15,000.00 15,000.00                       14,600.00 14,600.00      n/a 
7 Calendar 

days
100% Completed

 19-09-729 Fuel, Oil & Lubricants ZRC
Negotiated 

Procurement
- - - - - - - - 9/18/19 - 9/11/19

as per 

request
2019-09-634 -              46,729.42 46,729.42                       46,729.42 46,729.42      n/a 

7 Calendar 

days
100% Completed

 19-09-731 Fuel, Oil & Lubricants ZRC
Negotiated 

Procurement
- - - - - - - - 9/18/19 - 9/11/19

as per 
request

2019-09-638 -              93,539.84 93,539.84                       93,539.84 93,539.84      n/a 
7 Calendar 

days
100% Completed

 19-09-732 100pcs Deformed Bars, 10mm dia. ZRC
Small Value 

Procurement
- - - - - - - - 9/23/19 - 9/17/19 10/3/19 2019-09-646

2018 CHP 
50203100

             16,000.00 16,000.00                       13,600.00 13,600.00      n/a 
7 Calendar 

days
100% Completed

 19-09-733
1 unit Planer-
Specs: Continouus rating input: 580W, 
Width: 82mm (3-1/4 in) Panning Depth: 

ZRC
Small Value 

Procurement
- - - - - - - - 9/26/19 - 9/17/19 9/26/19 2019-09-645

CSET 6B 
50203100

             15,000.00 15,000.00                       15,474.00 15,474.00      n/a 
7 Calendar 

days
100% Completed

 19-09-734 1 pc Starter 12 V ZRC
Small Value 

Procurement
- - - - - - - - 10/17/19 - 10/17/19 11/19/19 2019-10-725

2019 CHP 
5021305004

             20,000.00 20,000.00                       17,500.00 17,500.00      n/a 
7 Calendar 

days
100% Completed

 19-09-736
2tanks Acetylene(content only)
2tanks Oxygen(content only)

ZRC
Small Value 

Procurement
- - - - - - - - 10/2/19 - 9/27/19 10/24/19 2019-09-674

2018 CHP 
50203100

                5,700.00 5,700.00                           5,580.00 5,580.00        n/a 
7 Calendar 

days
100% Completed

 19-09-738
1pc Angle Grinder 710watts 220V 60hz 
(type 9553 B)

ZRC
Small Value 

Procurement
- - - - - - - - 10/21/19 - 10/8/19 10/22/19 2019-10-711

2018 CHP 
50203100

                8,000.00 8,000.00                           3,168.00 3,168.00        n/a 
7 Calendar 

days
100% Completed

2019-10-682

2019-10-683

 19-09-742
56unit Anchor Bolt with nut and washer 
20mm x 12in

ZRC
Small Value 

Procurement
- - - - - - - - 9/26/19 - 9/24/19 9/26/19 2019-09-662

2018 CHP 
50203100

             10,700.00 10,700.00                       11,144.00 11,144.00      n/a 
7 Calendar 

days
100% Completed

 19-09-743 1unit Chop Saw M2401 M 14 ZRC
Small Value 

Procurement
- - - - - - - - 10/9/19 - 10/2/19 10/9/19 2019-10-698

2018 CHP 
50203100

             13,500.00 13,500.00                       10,810.00 10,810.00      n/a 
7 Calendar 

days
100% Completed

 19-09-744

4unit Monoblock Table
*Rectagular Shape
*Color Blue
*Heavy Duty

ZRC
Small Value 

Procurement
- - - - - - - - 10/23/19 - 10/14/19 10/28/19 2019-10-720

CSET 6A (Admin 
Cost) 50203010

             17,000.00 17,000.00                       18,720.00 18,720.00      n/a 
7 Calendar 

days
100% Completed

2019-09-663

2019-10-691

2019-10-690

2019-10-692

 19-09-748
3tanks Acetylene(Content only)
6tanks Oxygen(Content Only)

ZRC
Small Value 

Procurement
- - - - - - - - 9/25/19 - 9/19/19 10/8/19 2019-09-651

DENR EMB IX 
29999999073

             12,000.00 12,000.00                       11,100.00 11,100.00      n/a 
7 Calendar 

days
100% Completed

- 2019-10-722

2019-10-721

 19-09-750

1unit Magneticc Contator 55-60A 220V AC 
w/ terminal relay
1pc Magnetic Contactor/motor switch for 
1Hp 220VAC
1pc Safety Breaker 1000A 200VAC

ZRC
Small Value 

Procurement
- - - - - - - - 10/11/19 - 10/1/19 10/24/19 2019-10-685

2019 Post 
Harvest 

50203990
             30,000.00 30,000.00                       19,078.00 19,078.00      n/a 

7 Calendar 
days

100% Completed

 19-09-752 5pcs Tubeless Tire, 195/R15 ZRC
Small Value 

Procurement
- - - - - - - - 11/25/19 - 10/14/19 11/4/19 2019-10-723

2019 Post 
Harvest 

50203990
             43,000.00 43,000.00                       33,000.00 33,000.00      n/a 

7 Calendar 
days

100% Completed

 19-09-753 1unit Electronic Typewriter(Latest Model) ZRC
Small Value 

Procurement
- - - - - - - - 10/9/19 - 10/1/19 10/9/19 2019-10-681

CSET 6B 
50204990

             25,500.00 25,500.00                       22,320.00 22,320.00      n/a 
7 Calendar 

days
100% Completed

 19-09-754

1 unit Vacuum Cleaner

*10 HEPA Filter Washable
*2000W
*220-240V
*telecopic Stube

ZRC
Small Value 

Procurement
- - - - - - - - 10/28/19 - 10/21/19 10/29/19 2019-10-730

Biofuel 

10605020, 2019 
Microbiological 

Products 
10605140

             10,000.00 10,000.00                       6,500.00 6,500.00            n/a 
7 Calendar 

days
100% Completed

 19-09-756 50pcs Round Container cap. 20L ZRC
Small Value 

Procurement
- - - - - - - - 10/22/19 - 10/8/19 10/21/19 2019-10-713

2019 CHP 
50203990

                7,500.00 7,500.00                           7,500.00 7,500.00        n/a 
7 Calendar 

days
100% Completed

 19-09-741

15reams Bond paper, Long, Ream
27packs Interfolded, 175 sht/pack
15rolls Masking Tape, 2in x 25
10packs Sticker Paper color Blue 

20sheets/pack

ZRC
Small Value 

Procurement
- - - 100% Completed

 19-09-747

1set Kyocera Maintenance Kit MK-1147
3pcs Kyocera Toner kit TK-1147
2pcs BAttery Pack(Acer LAptop -  Intel 
Core i#4005 u @ 1.70GHz)
2bots Insecticide Spray
2bots Furniture Polish
1unit Calculator 14 digit, tilt display, 2way 

ZRC
Small Value 

Procurement
- - - - -

               6,531.75 6,531.75        n/a 
7 Calendar 

days
- 10/1/19 10/11/19

CSET 6A 
50203010

                5,967.60 5,967.60            - - - - - 10/10/19

47,189.27      n/a 
7 Calendar 

days
100% Completed

 19-09-749
16pcs Steel Matting, 4.5mm x 4ft x 8ft
16pcs GI Pipe Schedule #20. 1 1/2in

ZRC
Small Value 

Procurement
-

10/18/19
CSET 6b 

5020399099
             58,000.00 58,000.00                       47,189.27 - - - 10/18/19 - 9/26/19

7 Calendar 
days

100% Completed34,000.00                       27,184.00 27,184.00      n/a 11/25/19 - 10/14/19 11/14/19
2019 Post 

Harvest 
50203990

             34,000.00 - - - - - -
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 19-09-759
1pc Fog Lamp, Left
1pc Fog Lamp, Right

ZRC
Small Value 

Procurement
- - - - - - - - 10/28/19 - 10/14/19 10/28/19 2019-10-719

2019 CHP 
5021306001

                1,600.00 1,600.00                           1,500.00 1,500.00        n/a 
7 Calendar 

days
100% Completed

- 2019-10-706

2019-10-707

2019-10-708

 19-09-764
3units Fan Motor w/ fan Blaade 11.5in dia 
HS2-40 220V 50/60Hz 25/80W 0.6A 
1300/1550rpm

ZRC
Small Value 

Procurement
- - - - - - - - 10/4/19 - 9/30/19 10/10/19 2019-09-678

2018 Coconut 
Biomass, 2018 
Post harvest, 

             23,000.00 23,000.00                         1,017.86 1,017.86        n/a 
7 Calendar 

days
100% Completed

 19-09-788
1unit Laptop
18.5in widescreen LED HD 1366 x 768 
Display Intel HD Graphics

ZRC
Small Value 

Procurement
- - - - - - - - 10/24/19 - 10/1/19 10/22/19 2019-10-684

2018 CHP 
10605030

             35,000.00 35,000.00                     34,144.60 34,144.60         n/a 
7 Calendar 

days
100% Completed

2019-10-736

2019-10-737

2019-10-735

2019-10-734

2019-10-733

 19-09-795
3 units Fire Extinguisher(Dry Chemical) 
Refill

ZRC
Small Value 

Procurement
- - - - - - - - 11/11/19 - 11/4/19 11/22/19 2019-11-751

2019 CHP 
50203990

                5,000.00 5,000.00                         10,200.00 10,200.00      n/a 
7 Calendar 

days
100% Completed

 19-09-796 12pcs Plasson Femal Tee 1 1/2in dia ZRC
Small Value 

Procurement
- - - - - - - - 11/11/19 - 10/30/19 11/11/19 2019-10-749

2019 CHP 
50203990

                8,000.00 8,000.00                         10,800.00 10,800.00      n/a 
7 Calendar 

days
100% Completed

 19-09-797
Acetylene(Content Only)
Oxygen(Content Only)

ZRC
Small Value 

Procurement
- - - - - - - - 10/21/19 - 10/3/19 10/21/19 2019-10-703

2019 CHP 
50203990

                2,700.00 2,700.00                           2,790.00 2,790.00        n/a 
7 Calendar 

days
100% Completed

 19-09-798

To provide labor and materials for the 
check up and repair of brake and 
suspension system of SEA-389
Brake shoe
Swing Arm Bushing

ZRC
Small Value 

Procurement
- - - - - - - - 10/9/19 - 10/2/19 10/31/19 2019-10-697

2019 
Regeneration Tall 

and Dwarf 
5021306001

             18,900.00 18,900.00                       18,340.00 18,340.00      n/a 
7 Calendar 

days
100% Completed

 19-09-799

Rehabilitation of air con system of SEA 
389
Scope of Work
1. Pull down evaporator check 

up/cleaning

ZRC
Small Value 

Procurement
- - - - - - - - 10/11/19 - 9/30/19 10/17/19 2019-09-677

2019 
Regeneration Tall 

and Dwarf 
5021306001

             12,000.00 12,000.00                       14,000.00 14,000.00      n/a 
7 Calendar 

days
100% Completed

2019-10-705

2019-10-704

19-10-823

JO: For the replacement of fan belt and 
steering belt of Nissan Navarra w/ plate 
#SKZ-599 ZRC

Direct 
Contracting

- - - - - - - - 10/7/19 - 10/3/19 10/7/19 2019-10-700
2019 

Regeneration tall 
& dwarfts

                8,000.00 8,000.00                           8,257.36 8,257.36        n/a 
7 Calendar 

days
100% Completed

19-10-816 15 kg Fishing Nylon #500 ZRC
Small Value 

Procurement
- - - - - - - - 10/28/19 - 10/24/19 10/28/19 2019-10-732 2014 Oil Palm                 8,000.00 8,000.00                           7,950.00 7,950.00        n/a 

7 Calendar 
days

100% Completed

19-10-826 4units UP 1500 VA ZRC
Small Value 

Procurement
- - - - - - - - 10/21/19 - 10/14/19 11/21/19 2019-10-718

2019 CHP 
50203010

             15,000.00 15,000.00                       15,000.00 15,000.00      n/a 
7 Calendar 

days
100% Completed

2019-10-738

2019-10-740

2019-10-739

19-09-712
1 Pc. Windshield (Safety glass) 
w/installation 

ZRC
Small Value 

Procurement
- - - - - - - - 10/11/19 - 9/23/19 10/23/19 2019-09-655

2019 CHP 
5021306001

                8,000.00 8,000.00                           7,500.00 7,500.00        n/a 
7 Calendar 

days
100% Completed

2019-10-702

2019-10-701

- 2019-11-767

2019-11-766

2019-11-765

2019-11-764

2019-11-763

2019-11-761

2019-11-762

 19-09-806
2pcs Faucet Wall Type (Brass)
1roll PE Pipe SDR II 1in dia 100mtrs/roll
2pcs Plasson Coupling Reducer 1 in x 1 

ZRC
Small Value 

Procurement
- - - - - - - - 10/24/19 - 10/21/19 11/8/19 2019-10-731

2019 CHP 
10603040

                7,000.00 7,000.00                          6,884.10 6,884.10            n/a 
7 Calendar 

days
100% Completed

 19-09-760

50	mtrs.	wire type THW # 10 STR
90	mtrs.	wire type THW # 14 STR
1	pc.	10 W flood light
12	pcs.	unction box w/ cover & screw
30	pcs.	male adaptor pvc w/nut size 
12.5mm

ZRC
Small Value 

Procurement
- - - - 9,684.60            n/a 

7 Calendar 
days

100% Completed

 19-09-793

2pcs Plasson Tee 1 1/2
3pcs Plassson Coupling Reducer 1 1/2 x 1
4pcs Plasson Coupling Reducer 1 dia
2rolls SDR II PE Pipe 1 dia
2rolls SDR II PE Pipe 1/2 dia
1pcs GI Bushing Reducer 2 x 1

ZRC
Small Value 

Procurement
-

10/21/19
CSET 6B 

10604010
             11,200.00 11,200.00                       9,684.60 - - - 10/11/19 - 10/4/19

 n/a 
7 Calendar 

days
100% Completed

 19-09-794

2pcs Plasson Tee 1dia

4pcs Plasson Male Adoptor 1dia
1pc Ball Valve 1dia(brass)
1roll SDR II Pipe 1dia
2roll SDR II Pipe 1/2dia

ZRC
Small Value 

Procurement
- - -

             28,000.00 28,000.00                       23,374.40 23,374.40     - 10/30/19 - 10/25/19 10/30/19
2019 CHP 
50203100

- - - - - -

100% Completed

 19-09-809
2rolls Pipe 1in dia SDRII
4pcs Ball Valve 1in
8pcs Male Adptor1in

ZRC
Small Value 

Procurement
- - - - -

             13,088.50 13,088.50      n/a 
7 Calendar 

days
- 10/25/19 10/30/19

2019 CHP 
50203100

             17,000.00 17,000.00          - - - - - 10/30/19

7,923.50            n/a 
7 Calendar 

days
100% Completed

19-10-830

1gal Automotive Acrylic Paint
1gal Zinc Cgromate yellow(anti-rust)
2gals Acrylic Paint Thinner
1gal Acrylic Automotive Paint Silver
15pcs Sand paper #100

3pcs Paint Brush #4in white Bristle

ZRC
Small Value 

Procurement
-

10/10/19
2018 CHP 
10603040

                9,500.00 9,500.00                          7,923.50 - - - 10/10/19 - 10/3/19

 n/a 
7 Calendar 

days
100% Completed

19-09-719

2liters Ethanol(anhydrous, reagent grade 
99.5%)
500grams Sodium Phosphate dibasic( for 
biology ,>68.5%

ZRC
Small Value 

Procurement
- - -

             12,000.00 12,000.00                         8,722.95 8,722.95       - 11/8/19 - 10/28/19 11/13/19
2019 Admin Cost 

5021304099
- - - - - -

100% Completed

 19-09-789

1set Bowl Tank
1pc Porcelain lavatory(Big)
1pc Shower Head
90pcs Wall Tiles 60cm x 60cm (l.pink)
10pcs Floor Tiles 60cm x 60cm
2bags Cement

ZRC
Small Value 

Procurement
- - - - -

               7,830.00 7,830.00        n/a 
7 Calendar 

days
- 10/3/19 10/29/19

2019 Palm 
Biomass 

5020399008
             30,000.00 30,000.00          - - - - - 10/10/19

 n/a 
7 Calendar 

days
100% completed

 19-09-790

1roll Aluminum Screen
1roll Welded Screen 1/2in
1kg Common Nail 1in
20pcs Wall Tiles(pink)
1bag Adhesive Cement
1pc GI Nipple 4in x 1/2dia

1pc Faucet 1/2in

ZRC
Small Value 

Procurement
- -

2019 Admin Cost 
5021304001

             29,500.00 29,500.00                       30,542.25 30,542.25     - - 11/13/19 - 11/8/19 11/13/19

7 Calendar 
days

100% completed32,000.00                       31,400.75 31,400.75      n/a 11/13/19 - 11/8/19 11/20/19
2019 Admin Cost 

5021304001
             32,000.00 - - - - - -
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19-10-824 100pcs Leave card ZRC
Small Value 

Procurement
- - - - - - - - 10/22/19 - 10/14/19 11/5/19 2019-10-717

2019 CHP 
50203010

                3,000.00 3,000.00                           2,000.00 2,000.00        n/a 
7 Calendar 

days
100% Completed

19-10-834
JOB ORDER:
Installation of 2.5HP Split Type Aircon
Labor and Materials

ZRC
Small Value 

Procurement
- - - - - - - - 10/11/19 - 10/9/19 10/28/19 2019-10-712 8000                 8,000.00 8,000.00                         11,000.00 11,000.00      n/a 

7 Calendar 
days

100% Completed

19-10-836 2 sets Seat Belt- Genuine ZRC
Small Value 

Procurement
- - - - - - - - 11/12/19 - 10/31/19 11/12/19 2019-10-750 2019 CHP              10,000.00 10,000.00                         9,400.00 9,400.00        n/a 

7 Calendar 
days

100% Completed

19-10-845

1	pc.	Fuel Floater Assy
1	pc.	Battery 12V 1
5	pcs	Front tire exterior, HD, 70/90-17 5
5	pcs	Front tire interior, HD, 70/90-17 5
5	pcs	Rear tire exterior, HID, 80/90-17 5

ZRC
Small Value 

Procurement
- - - - - - - - 12/5/19 - 12/2/19 12/5/19 2019-12-844

2019 
Regeneration Tall 

and Dwarf 
5021306001

             18,000.00 18,000.00                         9,944.00 9,944.00        n/a 
7 Calendar 

days
100% Completed

2019-11-800

2019-11-799

19-10-849 1pc Battery N150L ZRC
Small Value 

Procurement
- - - - - - - - 11/21/19 - 10/29/19 11/21/19 2019-10-743

2019 CHP 
5021305004

             12,000.00 12,000.00                       10,665.00 10,665.00      n/a 
7 Calendar 

days
100% Completed

 19-09-810 Fuel, Oil & Lubricants ZRC
Negotiated 

Procurement
- - - - - - - - 10/2/19 - 9/27/19

as per 

request
2019-09-676

2019 Admin 
Cost/2019 Tall & 

Dwarf/2019 Post 

           144,778.15 144,778.15                 144,778.15 144,778.15    n/a 
7 Calendar 

days
100% Completed

 19-09-812 Fuel, Oil & Lubricants ZRC
Negotiated 

Procurement
- - - - - - - - 10/2/19 - 9/27/19

as per 
request

2019-09-675
2019 Admin 

Cost/2019 Tall & 
Dwarf/2019 Post 

             90,507.80 90,507.80                       90,507.80 90,507.80      n/a 
7 Calendar 

days
100% Completed

19-10-816 15kg Fishing Nylon Ord. #500 ZRC
Small Value 

Procurement
- - - - - - - - 10/28/19 10/28/19 10/29/19 2019-10-732

2014 OiL Palm 
Agricultural & 

Marine Sup. 
Material Exp 

50203100

                8,000.00 8,000.00                           7,950.00 7,950.00        n/a 
7 Calendar 

days
100% Completed

 19-10-861 80mtrs CCTV Wire ZRC
Small Value 

Procurement
- - - - - - - - 11/20/19 - 11/6/19 11/19/19 2019-11-758

2019 CHP 
50203990

                4,000.00 4,000.00                           2,640.00 2,640.00        n/a 
7 Calendar 

days
100% Completed

2019-11-825

2019-11-826

2019-11-813

 19-10-863
1 unit Automotive Battery N70, 15 Plates, 

Excel, Maintenance free, Battery size: W-7 
in, H- 8 in, L- 12 in.

ZRC
Small Value 

Procurement
- - - - - - - - 11/14/19 - 10/29/19 11/7/19 2019-10-742

2018 CHP 

50203100
                9,000.00 9,000.00                           8,000.00 8,000.00        n/a 

7 Calendar 

days
100% Completed

 19-10-864
2 gals Automotive Zinc Chromate Yellow 
1 gal Acrylic Thinner 
2 gals Rust Converter

ZRC
Small Value 

Procurement
- - - - - - - - - - 11/4/19 11/4/19 2019-10-741

CSET 6B 
10604010

                5,000.00 5,000.00                          3,240.00 3,240.00            n/a 
7 Calendar 

days
100% Completed

 19-10-874
1unit AIRCONDITIONER window type, 
2HP, 220VAC

ZRC
Small Value 

Procurement
- - - - - - - - 11/27/19 - 11/12/19 11/19/19 2019-11-779

2018 CHP 
10605030

             30,000.00 30,000.00                     25,745.00 25,745.00         n/a 
7 Calendar 

days
100% Completed

 19-10-883

1 piece Microwave Oven 
*32L Capacity
*Digital Control 
*1,000W
*220v, 60/50Hz

ZRC
Small Value 

Procurement
- - - - - - - - 11/27/19 - 11/15/19 11/21/19 2019-11-801

2019 Coconut 
Farmers 

5020399008
                8,000.00 8,000.00                           7,298.00 7,298.00        n/a 

7 Calendar 
days

100% Completed

2019-11-772

2019-11-771

 19-10-889
01 set Brake shoe ( 0979478020)
01 set Brake Pad

ZRC
Small Value 

Procurement
- - - - - - - - 11/14/19 - 11/14/19 12/3/19 2019-11-806

2018 Post 
Harvest 502  13 

060 01, 2019 Post 
Harvest 502 13 

060 01

             18,000.00 18,000.00                       17,000.00 17,000.00      n/a 
7 Calendar 

days
100% Completed

2019-11-777

2019-11-778

 19-11-924 Fuel, Oil & Lubricants ZRC
Negotiated 

Procurement
- - - - - - - - 11/8/19 - 11/4/19

as per 
request

2019-11-756
Solid Liquid 

Biofuel, CRYO
             82,927.60 82,927.60                       82,927.60 82,927.60      n/a 

7 Calendar 
days

100% Completed

 19-11-925 Fuel, Oil & Lubricants ZRC
Negotiated 

Procurement
- - - - - - - - 11/8/19 - 11/4/19

as per 
request

2019-11-755
Solid Liquid 

Biofuel, CRYO
           125,578.07 125,578.07                 125,578.07 125,578.07    n/a 

7 Calendar 
days

100% Completed

 19-11-926 Fuel, Oil & Lubricants ZRC
Negotiated 

Procurement
- - - - - - - - 11/8/19 - 11/4/19

as per 
request

2019-11-754
Solid Liquid 

Biofuel, CRYO
             68,718.89 68,718.89                       68,718.89 68,718.89      n/a 

7 Calendar 
days

100% Completed

 19-11-927 Fuel, Oil & Lubricants ZRC
Negotiated 

Procurement
- - - - - - - - 11/8/19 - 11/4/19

as per 
request

2019-11-752
Solid Liquid 

Biofuel, CRYO
           108,167.73 108,167.73                 108,167.73 108,167.73    n/a 

7 Calendar 
days

100% Completed

 19-11-928 Fuel, Oil & Lubricants ZRC
Negotiated 

Procurement
- - - - - - - - 11/8/19 - 11/4/19

as per 
request

2019-11-754
Solid Liquid 

Biofuel, CRYO
             45,541.80 45,541.80                       45,541.80 45,541.80      n/a 

7 Calendar 
days

100% Completed

 19-11-929
3 pieces Solid State Drive (SSD)Plus
*120 GB

* Up to 530 MB/s sequential read speed

ZRC
Small Value 

Procurement
- - - - - - - - 11/19/19 - 11/9/19 11/19/19 2019-11-775

2019 coconut 
farmers

                8,000.00 8,000.00                         49,200.00 49,200.00      n/a 
7 Calendar 

days
100% Completed

2019-11-797

2019-11-798

19-10-846

3pcs quarium submersible pump
* 45 watts
*flow rate: 3000liters/hour


ZRC
Small Value 

Procurement
- - - -

- -

             11,952.00 11,952.00      n/a 
7 Calendar 

days
100% Completed11/15/19 12/3/19

2019 Coconut 
Farmer 

50203100
                8,500.00 8,500.00            - - - - 12/3/19 -

7 Calendar 
days

100% Completed

 19-10-888
2 pieces Piston ( STD )
4 pieces Piston ring assy
6 pieces Spark plug

ZRC
Small Value 

Procurement
- - - -

6,000.00                           7,546.10 7,546.10        n/a 12/4/19 - 11/25/19 11/30/19
2019 CHP 
50203100

                6,000.00 - - - - - - 19-10-862

5reams Bond Paper A4 sub 20
2sets Ink Replacement ser EPSON 
L220(Large)
10rolls Printer Paper (Thermal)
5pcs Paper Cutter
2boxes Pencil#2
1pc Pencil Sharpener

ZRC
Small Value 

Procurement

7,340.00        n/a 
7 Calendar 

days
100% Completed11/8/19 11/19/19

2019 High Value 
Agri. & Marine 

supply exp.
                4,800.00 4,800.00            - - - - 11/19/19 -

11/11/19 11/22/19
2019 chp 

5021306001
             19,000.00 - - - - - - 19-10-893

1 pc. Timing belt, genuine
1 pc. Balance belt, genuine
1 pc. Camshaft oil seal, genuine
1 pc. Crankshaft oil seal, genuine
1 pc. Balancer oil seal lower, genuine

ZRC
Small Value 

Procurement
- -

               7,340.00 

7 Calendar 
days

100% Completed11/18/19 11/22/19
2018 CHP Water 

Supply System
                3,500.00 3,500.00            - - - - 11/23/19 -

7 Calendar 
days

100% Completed

 19-11-931

6 pcs Wall type faucet (brass)
7 pcs plasson tee 3/4
6 pcs plasson elbow female 3/4
6 pcs G.I. Bushing reducer 
(hexagonal)3/4x1/2

ZRC
Small Value 

Procurement
- - - -

19,000.00                       16,210.00 16,210.00      n/a 11/22/19 -

               3,483.50 3,483.50        n/a 
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 19-11-932 Job Order  General check up ZRC
Small Value 

Procurement
- - - - - - - - 11/7/19 11/7/19 11/7/19 2019-11-760

2019 
Regeneration Tall 

and Dwarf R/M 

                2,000.00 2,000.00                           1,980.00 1,980.00        n/a 
7 Calendar 

days
100% Completed

 19-11-933 Job Order General aircon cleaning ZRC
Small Value 

Procurement
- - - - - - - - 11/7/19 11/7/19 11/7/19 2019-11-759

Regeneration Tall 
and Dwarf R/M 

bldg. Motor 

                8,500.00 8,500.00                           8,250.00 8,250.00        n/a 
7 Calendar 

days
100% Completed

 19-11-959 Fuel, Oil & Lubricants ZRC
Negotiated 

Procurement
- - - - - - - - 11/20/49 - 11/9/19

as per 
request

2019-11-791

2019 CHP, 2019 
Post Harvest, 

2016 CHLCPP, TF 
ECM

           118,541.07 118,541.07                 118,541.07 118,541.07    n/a 
7 Calendar 

days
100% Completed

 19-11-967

1 Assembly AIR COMPRESSOR WITH 
TANK
*ONE (1) HP
*76 Liter tank capacity
*115 psi

ZRC
Small Value 

Procurement
- - - - - - - - 12/5/19 - 11/29/19 12/6/19 2019-11-840

2018 Coconut 
Farmers 

10605140, 2019 
Coconut Farmers 

10605140

             15,000.00 15,000.00                     14,216.75 14,216.75         n/a 
7 Calendar 

days
100% Completed

 19-11-974 1 piece Solenoid switch, injection pump ZRC
Small Value 

Procurement
- - - - - - - - 11/19/19 - 11/18/19 11/19/19 2019-11-805

2019 
Regeneration Tall 

& Dwarfs R/M 
bldg. Motor 

Vehicles

             18,000.00 18,000.00                         7,850.00 7,850.00        n/a 
7 Calendar 

days
100% Completed

 19-11-978
1 piece Cross flow fan
Location: R10-D1A, R12-F3B
V/H: DTO 15A

ZRC
Small Value 

Procurement
- - - - - - - - 12/16/19 - 12/5/19 12/16/19 2019-12-858

2019 
Regeneration Tall 

& Dwarf 502 03 
990

                2,000.00 2,000.00                           2,200.00 2,200.00        n/a 
7 Calendar 

days
100% Completed

 19-11-980

2 pieces Hair Blower
12 pieces Stainless tray 32 cm x 27 cm
2 pieces Stainless Stainer long handle
12 pieces Stainless Strainer
2 pieces Small Casserole

ZRC
Small Value 

Procurement
- - - - - - - - 12/17/19 - 12/9/19 12/17/19 2019-12-890

Charge to 2014 
Oil Palm (Other 

Supplies)
                5,600.00 5,600.00                           4,262.00 4,262.00        n/a 

7 Calendar 
days

100% Completed

 19-11-982
27 Tanks 11kg LPG Refill
4 Tanks 50kg Refill

ZRC
Small Value 

Procurement
- - - - - - - - 12/5/19 - 12/5/19 12/16/19 2019-12-857

Charge to 2019 
Regeration 

Dwarfs x Talls 
(Other Supplies)

             35,600.00 35,600.00                       34,000.00 34,000.00      n/a 
7 Calendar 

days
100% Completed

 19-11-987
2 Unit Orbit Fan
size: 16 in 220V 60 Hz

Capacity: 65 watts

ZRC
Small Value 

Procurement
- - - - - - - - 12/10/19 - 12/3/19 12/6/19 2019-12-849

2018 CHP 
5020399008

                4,000.00 4,000.00                           3,590.00 3,590.00        n/a 
7 Calendar 

days
100% Completed

 19-11-993 Fuel, Oil & Lubricants ZRC
Negotiated 

Procurement
- - - - - - - - - - - - 2019-11-824 0              68,437.33 68,437.33                       68,437.33 68,437.33      n/a 

7 Calendar 
days

100% Completed

 19-11-994 Fuel, Oil & Lubricants ZRC
Negotiated 

Procurement
- - - - - - - - - - - - 2019-11-823 0              46,602.11 46,602.11                       46,602.11 46,602.11      n/a 

7 Calendar 
days

100% Completed

 19-11-997
1 piece Cloud Key Controller
2 pieces Single Mode Dual Fiber 
Transciever  (SFP gigiabit up to 20 Km.)

ZRC
Small Value 

Procurement
- - - - - - - - 12/5/19 - 12/4/19 12/5/19 2019-12-851

2019 
Regeneration Tall 

& Dwarfs R/M 

             16,000.00 16,000.00                       15,800.00 15,800.00      n/a 
7 Calendar 

days
100% Completed

 19-11-1007
1 set Horn 12V
1 pc. Flasher 12V
1 PC. Relay

ZRC
Small Value 

Procurement
- - - - - - - - 11/27/19 - 11/26/19 11/27/19 2019-11-829

2019 Regeration 
Tall and Dwarfs 
R/M bldg. Motor 

                3,000.00 3,000.00                           2,530.00 2,530.00        n/a 
7 Calendar 

days
100% Completed

IB-007 Internet Billing (July) ZRC
Direct 

Contracting
- - - - - - - - - - - - - -              33,598.40 33,598.40                       33,598.40 33,598.40      n/a 

7 Calendar 
days

100% Completed

IB-008 Internet Billing (August) ZRC
Direct 

Contracting
- - - - - - - - - - - - - -              30,835.06 30,835.06                       30,835.06 30,835.06      n/a 

7 Calendar 
days

100% Completed

IB-009 Internet Billing (September) ZRC
Direct 

Contracting
- - - - - - - - - - - - - -              25,345.13 25,345.13                       25,345.13 25,345.13      n/a 

7 Calendar 
days

100% Completed

IB-010 Internet Billing (October) ZRC
Direct 

Contracting
- - - - - - - - - - - - - -              26,578.07 26,578.07                       26,578.07 26,578.07      n/a 

7 Calendar 

days
100% Completed

IB-011 Internet Billing (November) ZRC
Direct 

Contracting
- - - - - - - - - - - - - -              27,344.34 27,344.34                       27,344.34 27,344.34      n/a 

7 Calendar 
days

100% Completed

E-007 Electric Bill ZRC
Direct 

Contracting
- - - - - - - - - - - - - -            387,265.06 387,265.06                 387,265.06 387,265.06    n/a 

7 Calendar 
days

100% Completed

E-008 Electric Bill ZRC
Direct 

Contracting
- - - - - - - - - - - - - -            442,414.68 442,414.68                 442,414.68 442,414.68    n/a 

7 Calendar 
days

100% Completed

E-009 Electric Bill ZRC
Direct 

Contracting
- - - - - - - - - - - - - -            370,240.93 370,240.93                 370,240.93 370,240.93    n/a 

7 Calendar 
days

100% Completed

E-010 Electric Bill ZRC
Direct 

Contracting
- - - - - - - - - - - - - -            397,644.50 397,644.50                 397,644.50 397,644.50    n/a 

7 Calendar 
days

100% Completed

E-011 Electric Bill ZRC
Direct 

Contracting
- - - - - - - - - - - - - -            252,936.50 252,936.50                 252,936.50 252,936.50    n/a 

7 Calendar 
days

100% Completed

E-012 Electric Bill ZRC
Direct 

Contracting
- - - - - - - - - - - - - -            275,644.62 275,644.62                 275,644.62 275,644.62    n/a 

7 Calendar 
days

100% Completed

                             -                               -   

Total Alloted Budget of Procurement Activities 14,172,625.43                                                                  

Total Contract Price of Procurement Activities Conducted 12,577,882.44                                                                  

Total Savings (Total Alloted Budget - Total Contract Price) 1,594,742.99                                                                     
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19-01-011 1pc Flexible Exhaust 5in. dia 38in L ZRC
Small Value 

Procurement
- - - - - - - - - - 11/13/19 11/13/19 2019-09-652

CSET other 
supplies and 

Materials
                4,800.00 4,800.00                6,800.00          6,800.00  n/a 

7 Calendar 
days

Awarded - For 
Payment

2019-08-592

2019-08-593

2019-08-594

2019-08-595

2019-08-596

2019-08-597

19-03-143

1bot Activated Carbon, 2.5g/bot suitable 
for plant cell culture C9157
1bot Myo-inositol 100g/bot analytical 

grade

ZRC N-SVP 53.9 - 7/18/19 - 7/24/19 7/24/19 - 7/26/19 10/3/19 10/7/19 10/7/19 8/15/19 12/3/19 2019-08-550A CSET            141,900.00 141,900.00              13,021.00       13,021.00  n/a 
7 Calendar 

days
Awraded - For 
Payment

19-03-182

3pcs Buffing disc #80
3pcs Buffing disc #120
50pcs Cutting disc 4in 105 x 1.2 x 16mm
3pcs Flap wheel #600

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-04-214

2015 CHLCPP R-
XI

             34,000.00 34,000.00              27,625.75       27,625.75  n/a 
7 Calendar 

days
Awarded - Partial 
Delivery

19-03-219

1 unit Coconut Meat Grating Machine
Condition: New
Voltage:220V
Power(W): 5.5 kw
Certification: CE ISO
Warranty 1Year
Material: 304 Stainless Steel
Capacity 1500 kg/h

ZRC N-SVP 53.9 - - - - - - - - - - - - -
TF VCO Tech. & 

Sci. Eqpt
           200,000.00 200,000.00                             -    - 

7 Calendar 
days

Processing - 
Failure For Posting

19-04-291

I. Concrete and Masonry Works
1120bags Portland Cement
1140pcs 4in. CHB
II. Steel Works
299lngths 16mm x 6m Def. Bars
36lngths 16mm x 7.5m Def. Bars

ZRC Public Bidding - - - - - - - - - - - - - CHP         1,665,963.15 1,665,963.15                             -    - 
7 Calendar 

days
Processing

 19-04-315

Repair of 1unit K&K Muffle furnance K-

MF03
Serial No. 1203MF03064, to wit:
Replacement of the following parts:

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-05-349 2016 CHCCPP              32,326.00 32,326.00              32,326.00       32,326.00  n/a 

7 Calendar 
days

Awarded - Waiting 
for Delivery

2019-05-335

2019-05-333

2019-05-334

19-05-353
2assy Brake Master
2pcs Whell Cylinder L/R
2pcs Claiper Kit L/R

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-05-339

2019 CHP 
5021305004

             10,000.00 10,000.00                9,260.00          9,260.00  n/a 
7 Calendar 

days
Awarded - For 
Delivery

19-05-386
I. Concrete and Masonry Works				
750bags Portland Cement				
1140pcs 4in CHB				

ZRC Public Bidding - 7/24/19 - 8/1/19 8/1/19 - 8/13/19 8/15/19 10/25/19 10/25/19 10/24/19 11/29/19 2019-09-662
2019 CHP 
10698990

        1,700,000.00 1,700,000.00        1,446,441.81     1,446,441.81  COA 
7 Calendar 

days
Awarded - For 
Payment

19-05-390
I. COncrete and Masonry Works
1227pcs Cement

75.7cu.m Sand

ZRC Public Bidding - 7/24/19 - 8/1/19 8/1/19 - 8/13/19 8/15/19 10/25/19 10/25/19 10/24/19 - 2019-10-724
2018 CHP 

5021304001
        1,718,630.00 1,718,630.00        1,686,351.88     1,686,351.88  COA 

7 Calendar 
days

Awarded - On-
going Delivery

19-05-397
2pcs Exterior Tire with Inner Tube 18.4-
30
2pcs Inner Tube 12.4-24

ZRC N-SVP 53.9 - 7/30/19 - 8/2/19 8/2/19 - 8/6/19 9/18/19 9/20/19 9/20/19 - - -
2019 CHP 
50203100

           124,000.00 124,000.00              88,000.00       88,000.00  COA 
7 Calendar 

days
On-going,                            
For payment.

19-06-439
JOB ORDER: 
Labor and materials for installation of 
Windshield, windoe tint and rubber for 

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2018 CHP 
5029999099

                4,500.00 4,500.00              11,510.00       11,510.00  n/a 
7 Calendar 

days
Awarded - Serve 
PO

19-06-440
2pcs Tire with Tube 12.4-28 rear
2pcs with tube 8.3-20 front

ZRC
Direct 

Contracting
- - - - - - - - - - - - - 2019-095  SCRB              77,000.00 77,000.00              76,000.00       76,000.00  COA 

7 Calendar 
days

On-going.                      
For payment.

19-06-470
2 units Non-Contact Thermometer
Specifications:
Temperature range: -50 C - 320 C( -58 F - 

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

SWF-Pinoy 
Tannin(2020105
0104) 10405130 

             15,000.00 15,000.00                             -    n/a 
7 Calendar 

days
Processing

2019-08-572

2019-08-571

19-07-523
60pcs Bicycle rim w/ hub
168pcs Bicycle Hub, Rear

2roll Rope #10

ZRC N-SVP 53.9 - 7/29/19 - 8/2/19 8/2/19 - 8/6/19 8/20/19 8/23/19 8/23/19 - - -
2014 CHLCPP 

10605990
           107,000.00 107,000.00                   40,040.40 40,040.40         COA 

7 Calendar 

days

Awarded - For 

Payment

19-07-524
10pcs Door Spring, 3/8
2gals Epoxy Reducer
4pcs Flar Bar, 1/4 x 2in x 20ft

ZRC N-SVP 53.9 - 7/29/19 - 8/2/19 8/2/19 - 8/6/19 8/20/19 8/23/19 8/23/19 9/19/19 - 2019-09-672
2018 CHLCPP 

10605990
           186,000.00 186,000.00                   88,675.00 88,675.00         COA 

7 Calendar 
days

Awarded - For 
Payment

B. ON-GOING PROCUREMENT ACTIVITIES

19-02-076

2pc PLasson coupling 1in x 1/2
6pc plasson Elbow 1/2in
3pcs Plasson coupling reducer 2in x 1in
3pcs Plasson Male Adoptor 1in
6pcs GI Nipple 1x 15in
3pcs BAll Valve brass 1in
3pcs Check Valve swing type 1in
2pcs GI end cap 1 1/2in

ZRC
Small Value 

Procurement
-  n/a 

7 Calendar 
days

Awarded - Partial 
Delivery

19-05-350
2assy Swing Arm with Bushing L/R Lower
2assy Swing Arm with Bushhinf L/R Right
2pcs Shock Absorber Front

ZRC
Small Value 

Procurement
- - -

             10,500.00 10,500.00                6,043.41          6,043.41 - - - - - CHP- - - - - -

Awarded - For 
Payment

19-07-517

2pcs Microsd Card, 64gb U3
1pc Mavic Pro Platinum 4in1 battery 
Charging hub 2pcs MAvic Pro Platinum 
Intelligent Flight Battery 
    CApacity 3830mAh

ZRC
Small Value 

Procurement
- - - - -

             16,000.00       16,000.00  n/a 
7 Calendar 

days
- 5/23/19 6/13/19

2019 CHP 
5021305004

             20,000.00 20,000.00 - - - - - 5/30/19

19,775.00      n/a 
7 Calendar 

days
Awarded - Partial 
Delivery

-

2019 
Regeneration Tall 

and Dwarf 
50203990

             20,000.00 20,000.00                       19,775.00 - - - - - 8/22/19
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19-07-525
10gals Epoxy Reducer
10gals Easy Tite with hardener
160pcs Cutting Disc #4, 105 x1.2 x16mm

ZRC N-SVP 53.9 - 7/29/19 - 8/2/19 8/2/19 - 8/6/19 8/20/19 8/23/19 8/23/19 - - -
2018 CHLCPP 

10605990
             76,000.00 76,000.00                     34,716.52           34,716.52  COA 

7 Calendar 
days

Awarded - For 
Payment

2019-09-610

2019-09-611

2019-08-582

2019-08-583

2019-08-584

2019-07-499

2019-07-500

19-07-536
4 bots Potassium Nitrate(KNO3), 
analytical, 1kg/bot ZRC

Small Value 
Procurement

- - - - - - - - - - - - 2019-07-498
CSET 6A 

5020399098              26,420.00 26,420.00                       26,420.00 26,420.00      n/a 
7 Calendar 

days
Awarded - Serve 
PO

19-07-538
1unit Aircondtioner 2.0 HP, 220 voltz 
Window Type

ZRC N-SVP 53.9 - 7/29/19 - 8/2/19 8/2/19 - 8/6/19 8/20/19 8/23/19 8/23/19 - - -
Cryo 

Extension(29999
99057) 10605020

             60,000.00 60,000.00                       37,500.00           37,500.00  COA 
7 Calendar 

days
Awarded - For 
Payment

19-07-544

To provide labor and Materials for the 
wheel alignment of SHX 265 Mitsubishi 
double cab

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-07-489

2019 CHP 
5021305004

             25,000.00 25,000.00                       11,150.00 11,150.00      n/a 
7 Calendar 

days
Awarded - For 
Inspection

19-07-589
1assy Titrabtable Acidity Mini Titrator for 
wine(Automatic)

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 Utlzation of 

Palm Biomass
             60,000.00 60,000.00                                      -    n/a 

7 Calendar 
days

On-going.                
3rd Posting, Nov. 
15, 2019 was 
declared "failure of 
bidding", no bid 
docs. subnitted. 
For re-bidding.

 19-08-602
1 unit Variable frequency drive (VFD) for 
3hp Electric Motor 220 VAC Single Phase ZRC

Small Value 
Procurement

- - - - - - - - - - - - -
2018 Post 

Harvest 
10605990

             15,000.00 15,000.00                                      -    n/a 
7 Calendar 

days
Processing - 
Canvass

 19-08-603
36pcs Fuel Filter YLR-FF-01
16pcs Oil Filter Y90-0F-01
16pcs Oil Filter C-1605

ZRC
Direct 

Contracting
- - - - - - - - - - 9/9/19 - 2019-09-620

2019 CHP 
50203990

             76,500.00 76,500.00                       75,800.00 75,800.00      n/a 
7 Calendar 

days
Awarded - For 
Payment

 19-08-611
40liters Methanol
2liters Ethanol(anhydrous, reagent, 
99.5%

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 Utilzation of 
Palm Biomass 

502039908

             15,000.00 15,000.00                                      -    n/a 
7 Calendar 

days
Processing - 
Canvass

 19-08-634

1unit DUMP TRUCK
6 wheeler
Manual Transmission
Diesel
Dump
8 cubic meter capacity
Aitconditioned
6 Cylinders
Second Hand

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 CHP 
10606010

        1,648,500.00 1,648,500.00                              -    n/a 
7 Calendar 

days

On-going.                                         
Opening of Bids, 
Nov. 4, 2019 (Ist 
Posting) was 
declared "Failure 
of Bidding", no bid 
documents 
submitted. For 2nd 
Posting.

 19-08-635

1unit ELF TRUCK
6 wheeler
10ft Bed
Manual Transmision
Diesel
4 Cylinders

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 CHP 
10606010

           800,000.00 800,000.00                                  -    n/a 
7 Calendar 

days

On-going.                

Opening of Bids, 
Nov. 15, 2019 (2nd 
Posting) was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-08-636

1unit CARGO TRUCK
Dropside w/ Aluminum Sidings
10 wheeler
manual Transmision
Diesel

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 CHP 
10606010

        2,450,000.00 2,450,000.00                                 -    n/a 
7 Calendar 

days
HOLD - Waiting for 
DBM Approval

 19-08-637

1unit COMMUTER VAN
15 seater or more
Displacement 2.5L
Turbo
DOHC

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 CHP 
10606010

        1,100,000.00 1,100,000.00                              -    n/a 
7 Calendar 

days
HOLD - Waiting for 
DBM Approval

2019-09-656

2019-09-657

19-07-512 2 pcs Faucet Wall type ZRC
Small Value 

Procurement
-

7 Calendar 
days

Awarded - COA 
Inspection

19-07-533

1unit HBST 500li. Stainless(Horizontal)
2pcs PVC Plug 1in dia
1pc S/S Hexagonal Bushing Reducer 1x 
1/2 dia
2rolls Teflon 1in

ZRC
Small Value 

Procurement
- - - -

                4,000.00 4,000.00                           2,504.75 2,504.75        n/a - 9/16/19 - 9/6/19 9/16/19 2019 CHP- - - - - -

- -

             15,557.55 15,557.55      n/a 
7 Calendar 

days
Awarded - COA 
Inspection

8/24/19 9/24/19
2018 CHP 
10603040

             17,000.00 17,000.00          - - - - 9/17/19 -

7 Calendar 
days

Awarded - Serve 
PO

 19-08-639

1pc angle Bar 1/8 x1in x 1in x20ft
50pcs Cutting Disc 4in

6pcs Flat Disc 4in #120
2pcs GI Pipe 3/4 x 20ft
5 Flat Bar, 1/8 x 1in x 20 ft

ZRC
Small Value 

Procurement
- - - -

11,000.00                         9,718.00 9,718.00        n/a - - - -
CSET 6A 

5020399008
             11,000.00 - - - - - -19-07-535

2bots Potassium Chloride(KCl), analytical 
grade, 1kg/bot
2bots Sodium di-hyrogen phospate 
dihydrate, analytiacal grade, 250kg/bot

ZRC
Small Value 

Procurement

             46,178.00 46,178.00      n/a 
7 Calendar 

days

Awarded - For COA 

Inspection
9/19/19 -

2019 Post 

Harvest 
50203990

             50,000.00 50,000.00          - - - - - -
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 19-08-648
2pcs Tire with tube 7.00-16 16ply
4pcs lug tube 7.00-16, 16ply

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 CHP 
50203100

             69,200.00 69,200.00                                      -    n/a 
7 Calendar 

days

On-going.                
Opening of Bids, 
Nov. 15, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-08-666 1pc Oil Cooler ZRC
Small Value 

Procurement
- - - - - - - - - - 9/30/19 - 2019-09-679

2019 CHP 
5021305004

             13,500.00 13,500.00                       13,500.00 13,500.00      n/a 
7 Calendar 

days
Awarded - For COA 
Inspection

19-09-697

3unit Solar Panel 365W mono
1unit Solar Inverter 6000 watts
1unit Solar Charge Controller 60A
1unit Solar Battery 200AH 12V
1unit DC Breaker 30A

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 Post 

Harvest 
50203990

           113,000.00 113,000.00                                   -    n/a 
7 Calendar 

days

On-going.                        
For 2nd Posting.    
Hold per advised 
of the 
Requsitioner, a 
revision/modificat
ion of specs.     

2019-10-746

2019-10-747

2019-11-785

2019-11-786

19-09-716
1pc Straight Peen
1pc ball Peen 1 1/2
1pc Lump Hammer

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2018 CHP 
50203100

             25,000.00 25,000.00                                      -    n/a 
7 Calendar 

days
Processing - 
Canvass

19-09-718
1 unit Handheld Digital Refractometer
*with Automatic Temperature 
Compensation

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-10-729

2018 coconut 
farmers 

10605140

             25,000.00 25,000.00                       13,905.00 13,905.00      n/a 
7 Calendar 

days
Processing - PO 
Approval

19-09-720 1 unit Bench Top ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

MOOE 50204020
             15,000.00 15,000.00                                      -    n/a 

7 Calendar 
days

Processing - 
Canvass

19-09-722

6units Electric Meter w/o CT 3phase/3 

wire/220vac 150amps
2units Electric Meter w/o CT 200amps 
3phase/3wire/220vac 200amp
7units Electric Meter Single Phase 30amps

ZRC N-SVP 53.9 - - - - - - - - - - - - -
MOOE 2 

50204020
           250,000.00 250,000.00                                   -    n/a 

7 Calendar 
days

On-going.                
Opening of Bids, 

Nov. 15, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-09-735
1pc Primary Clutch Lining
1pc PTO Clutch Lining

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-10-680

2019 CHP 
5021305004

             22,500.00 22,500.00                       22,500.00 22,500.00      n/a 
7 Calendar 

days
Processing - PO 
Approval

 19-09-737
2pcs Head light (Halogen)
2pcs Sunvisor Front
2pc Sunvisor Rear

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 CHP 
5021306001

             12,000.00 12,000.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-09-746
Activated Charcoal, 2.5kg/bot, suitable for 
plant cell culture use.

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-10-711

CSET 6A 
5020399008

             19,800.00 19,800.00                         3,168.00 3,168.00        n/a 
7 Calendar 

days
Awarded - For 
Payment

 19-09-751
2pcs Soil Tester kits with Moisture, Light 
and Ph Test
1pc Penetrometer

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

Cryo Medical & 
Dental, 

Laboratory 

                5,800.00 5,800.00                                        -    n/a 
7 Calendar 

days
Processing - PO 
Approval

 19-09-755

260	mtrs	# 6 THHN electrical wire
3	bxs	# 12 THHN electrical wire
4	bxs.	# 14 THHN electrical wire

12	pcs.	W film floodlight,50
5	pcs.	Metal halide 250 W floodlight
6	pcs.	18 W Led bulb
8	pcs.	light socket
8	pcs.	13 W surface downlight
8	sets	wide series 2g convenience outlet

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 CHP 

5021304099
           168,211.60 168,211.60                                  -    n/a 

7 Calendar 
days

On-going.                
Opening of Bids, 
Nov. 15, 2019 was 

declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-09-757

66bags Premium Portland
44length Deformed Bars 10mm
44length Deformed Bars 12mm
12kgs CW Nails #4
12kgs CW Nails #1
20sets Hacksaw Blade
20kgs Secondary Rack 3 pole w/ insulator
20kgs welding Rod
11length Pipe GIsize 4 inches sched 40

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 Admin Cost 

5021304099
           108,130.00 108,130.00                                   -    n/a 

7 Calendar 
days

On-going.                
Opening of Bids, 
Nov. 14, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-09-758

950mtrs Wire Type THHN Size 4 AWG 
STR
370mtrs Wire Type THHN Size 10 AWG 
STR
150mrs Wire Type THHN Size AWG STR

24pcs Solderless Connector size 4
24pcs Insulator w/ screw size medium
10rolls Rubber Tape
12pcs Lamp Socket Porclain 4in dia

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 Admin Cost 

5021304099
           165,182.00 165,182.00                                   -    n/a 

7 Calendar 

days

On-going.                
Opening of Bids, 
Nov. 14, 2019 was 
declared "failure of 

bidding", no bid 
docs. submitted. 
For re-bidding.

- -
7 Calendar 

days
Processing - PO 
Approval

19-09-714

30reams Bond Paper A4
30reams Bonpaper, Short
10 Bond paper Long
10bot Ink, refill for Epson Inklet, Black
10bot Ink, refill for Epson Inklet, Cyan

ZRC
Small Value 

Procurement
- - - -

30,000.00                       25,720.00 25,720.00      n/a - - - -
2018 CHP 
50203100

             30,000.00 - - - - - -19-09-698

2pcs Guide Bar 25in
2pcs Guide Bar 36in
4pcs Saw Chain 52 Teeth
4pcs Saw Chain 42 Teeth
1doz. Round File

ZRC
Small Value 

Procurement

             28,515.00 28,515.00      n/a 
7 Calendar 

days
Processing - PO 
Approval

- -

2016 CHLCPP R I-
VB50203010, 
2017 BioFilter 

50203010, 
Polymer Products 

             30,000.00 30,000.00          - - - - - -
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 19-09-761
1 unit Planer- 
Specs: Continouus rating input: 580W, 
Width: 82mm (3-1/4 in) Panning Depth: 

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-10-716

2018 CHP 
50203100

             16,000.00 16,000.00                       15,472.30 15,472.30      n/a 
7 Calendar 

days
Awarded - Serve 
PO

 19-09-763
6pcs Plastic Corrugated Sheet, 1/8 x 24ft x 
8ft
100pcs Cutting Disc 4in

ZRC
Small Value 

Procurement
- - - - - - - - - - - - - 0                 7,600.00 7,600.00                                        -    n/a 

7 Calendar 
days

Processing - For 
Canvass

 19-09-787
4boxes Carbide Lefthand 3/8in
4boxes Carbide Straight Hand 3/8in
4boxes Carbide Right Hand 3/8in

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

DECO(TUKOD) 
2999999061

             15,000.00 15,000.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-09-791

1 unit Assembly Main Breaker panel Board 
250 Amps 3 phase plug in type
1pcs 40amps 3 phase
6pcs 32amps 3 phase
10pcs 20 amps 3 phase
5pcs 16amps 3 phase

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 CHLCPP 

10605990
           134,000.00 134,000.00                                  -    n/a 

7 Calendar 
days

On-going.                
Opening of Bids, 
Nov. 15, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-09-804

5pcs Saw Chain 52in teeth round head 
#070
5Saw Chain 42in Teeth round head #440
2pcs Guide Bar #070

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-10-693

2019 High VAlue, 
Agri & Marine 

Supply Exp 
50203100

             31,000.00 31,000.00                       21,370.00 21,370.00      n/a 
7 Calendar 

days
Awarded - Waiting 
for Delivery

 19-09-807

JOB Order:
Repair of Airconditioning Sytem for 
Mitsubishi L200

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-10-709

2019 CHP 
5021306001

                6,800.00 6,800.00                           6,800.00 6,800.00        n/a 
7 Calendar 

days
Awarded - For 
Serve PO

 19-09-814

125ln mtrs 80 Mesh x 36in Copper Insect 
Screen
16pcs 3/4in adjustable Garden Watering 
System Sprinkler Micro Flow Spray Head
1pc Brass 5 way connector

ZRC
Direct 

Contracting
- - - - - - - - - - - - -

CSET 6B 
10604010

           177,110.00 177,110.00                                  -    n/a 
7 Calendar 

days

On-going.                      
Processing of 
documents.

 19-09-815
1	roll	Flexible orange hose 1/2in 
electrical
5	pcs	Foot valve brass 1in

ZRC
Small Value 

Procurement
- - - - - - - - - - - - - 0              62,000.00 62,000.00                                      -    n/a 

7 Calendar 
days

Processing

19-10-825 1roll Insulator Foam 10mm ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2017 Mushroom 
Cultivation 

50203990, 2018 

                5,000.00 5,000.00                                        -    n/a 
7 Calendar 

days
Processing

2019-11-773

2019-11-774

19-10-832

1	unit	Filmtech membrane 40 x 40
1	unit	R.O. Motor (1.5 horizontal)

1	unit	R.O. Vessel w/ seam
2	unit	Pump control (automatic)
2	unit	Filter casing 21in.
4	pcs	Sediment filter 5micron
1	set	Ultra violet 6 GPM
4	pcs	Light indicator lamp
4	pcs	Selector switch

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 CHP 
10603040

           100,800.00 100,800.00                                  -    n/a 
7 Calendar 

days

On-going.                

Opening of Bids, 
Nov. 15, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

19-10-835

1	pc.	circuit breaker 60AMP surface 
mount
1	pc.	circuit breaker 15AMP surface 

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2018 CHP 
5021304099

             34,500.00 34,500.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

19-10-837 870bags Portland Cement ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 CHP 

5021304001
           230,550.00 230,550.00                                   -    n/a 

7 Calendar 
days

On-going.                
Opening of Bids, 
Nov. 14, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

19-10-842
Job Order:
To provide labor and materials to 
upholstery CERES KIA SEV-249

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-11-782

2019 CHP 
5021306001

             11,000.00 11,000.00                       10,300.00 10,300.00      n/a 
7 Calendar 

days
Processing - PO 
Approval

2019-11-789

2019-11-790

19-10-844
1	pc	Side cover, left (white)
1	pc	Side cover, right (white)
1	pc	Front fender (red)

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 
Regeneration Tall 

and Dwarf 

             30,000.00 30,000.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

19-10-847
250ml Eucalyptus
1liter Tea Tree Oil
250ml Chamomile Oil

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 
Microbiological 

Products 

                9,500.00 9,500.00                           5,800.00 5,800.00        n/a 
7 Calendar 

days
Processing - PO 
Approval

2019-11-780

2019-11-781

19-10-851
1pc Air Purifier

*HEPA Filter 99.9999% efficiency at 
0.03microns

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 

Microbiological 
Products 

             30,000.00 30,000.00                                      -    n/a 
7 Calendar 

days

Processing - For 

Canvass

- -
7 Calendar 

days
Processing - PO 
Approval

19-10-843

5unit Knapsack Sprayer 126liters cap. 
Stainless manual operated HD
12pcs Garden Hose HD
12pcs Square Shovel HD
12pcs Garden Hand Shovel(Small Tools)

ZRC
Small Value 

Procurement
- - - -

8,000.00                           4,977.25 4,977.25        n/a - - - -
2019 CHP 

5021306001
                8,000.00 - - - - - -19-10-827

1pc Multi Purpose Plier(8inches)
1pc Side Cutting Plier(8inches)
1pc Long Nose Plier(8inches)
1set Combination wrench(32mm)
1pc Flat Screw Driver(6 inches)

ZRC
Small Value 

Procurement

- -

             46,895.15 46,895.15      n/a 
7 Calendar 

days
Processing - PO 
Approval

- -

2019 High VAlue, 
Agri & Marine 

Supply Exp 
50203100

             47,000.00 47,000.00          - - - - - -

7 Calendar 
days

Processing - PO 
Approval

12,500.00                         8,900.00 8,900.00        n/a - - - -

2019 
Regeneration Tall 

and Dwarf 
5021306001

             12,500.00 - - - - - -19-10-848
4pcs Oil Filter
4pcs Fuel Filter
4pcs Air Filter

ZRC
Small Value 

Procurement
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19-10-853

1 set Desktop				

  3.2Hz 8-Core intel Xeon W processor, 
Turbo Boost up to 4.2GHz				
  32GB 2666MHz DDR4 ECC Memory				
  Radeon Pro Vega 56 with *GB of HBM2 
memory				
  1TB SSD Storage				
  Magic Mouse 2 - space gray				

ZRC N-SVP 53.9 - - - - - - - - - - - - - 0            547,664.00 547,664.00                                  -    n/a 
7 Calendar 

days

On-going.                         
Processing of 
documents.

 19-10-854

42le 16mm def bar
170le 16mm x 7.5m def bar
120le 12mm x 6m def bar
322le 10mm x 6m def bar
94kg GI Tire Wire #18
19leAngle bar 1/4in x 2in x 2in
27le Angle Bar 3/16in x 2in x 2in
4box Welding Rod #11
8box Welding Rod #12

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 CHP 

5021304001
           267,200.00 267,200.00                                   -    n/a 

7 Calendar 
days

On-going.                
Opening of Bids, 
Nov. 14, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-10-855

15gals Davies penetrating sealer

16gals Liquid Tile primer
20gals Liquid Tile semi gloss top coat
6gals LT Reducer
4gals LT Cast
15gals Automotive Zinc Chromate Yellow
12pcs Body Paint Roller
12pcs Paint Brush #4 White

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 CHP 

5021304001
             66,692.00 66,692.00                                      -    n/a 

7 Calendar 
days

On-going.                

Opening of Bids, 
Nov. 15, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-10-856

69pcs 1.5mm x2in x 4in C-Purlins
10pcs #16 Turn buckles
269lnm Rib 22 Roofing type(Class a) 
0.40mm
24le 24in x 8in Spanish Gutter 0.40mm
45le End Flashing 0.40mm
45le 12in x 8in Facia cover 0.40mm thk
17le Ridge Roll 0.40mm thk
2box 1/8 x 1/2in blind rivets x 1000pcs

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 CHP 

5021306001
           169,633.50 169,633.50                                   -    n/a 

7 Calendar 
days

On-going.                
Opening of Bids, 
Nov. 14, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

2019-11-836

2019-11-837

2019-11-841

2019-11-842

2019-11-831

2019-11-832

2019-11-833

 19-10-871 161 bags Premium Protland Cement ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 CHP 
10603040

             42,665.00 42,665.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-10-872
12pcs Plasson Elbow 2in
30mtrs SDR II PE Pipe 2in

4pcs GI coupling 2in

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 CHP 

10603040
             23,100.00 23,100.00                                      -    n/a 

7 Calendar 

days

Processing - For 

Canvass

 19-10-873
1 assy Upper Swing Arm w/ bushing, left, 
genuine ZRC

Small Value 
Procurement

- - - - - - - - - - - - -
2019 CHP 

5021306001
             11,000.00 11,000.00                                      -    n/a 

7 Calendar 
days

Processing - For 
Canvass

 19-10-875

10	rolls	P.E. pipe SDR II 40M/roll 3in
50	pcs.	Plasson female tee 3in
50	pcs.	G.I. HEX. BUSH reducer 3ft x 2in
50	pcs.	Gate valve 2in
60	pcs.	Plasson male adoptor 2in
20	rolls	P.E. pipe SDR II 2ino 60 mtrs./roll
50	pcs.	Plasson female tee 2in
50	pcs.	G.I. HEX. BUSH reducer 2in x 1in0
10	rolls	SDR II P.E. pipe 1in

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 CHP 
10603040

           655,313.10        655,313.10                             -    n/a 
7 Calendar 

days

On-going.                
Opening of Bids, 
Nov. 15, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-10-876

30 rolls SDR11 PE Pipe 2 in
20 pcs Plasson coupling  2 in
16 pcs Plasson male adoptor 2 in
8 pcs Ball valve (brass) 2 in
20 pcs Plasson elbow 2 in

20 pcs Plasson tee 2 in
20 pcs Plasson female tee 2 in
20 pcs G.I. HEX. BUSH. Reducer 2 in x 1/2 
in

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 chp 

10603040
           296,705.60 296,705.60                                  -    n/a 

7 Calendar 

days

On-going.                
Opening of Bids, 
Nov. 15, 2019 was 
declared "failure of 

bidding", no bid 
docs. submitted. 
For re-bidding.

 19-10-859

6gals Automotive Zinc Chromate Yellow
6gals Roof paint, Bagiuo Green

3gals Acrylic thinner
15pcs baby paint Roller
15pcs paint Brush White 2in

ZRC
Small Value 

Procurement
- - - -

- -

             11,260.35 11,260.35      n/a 
7 Calendar 

days

Awarded - Serve 

PO
- -

2019 CHP 

10603040
             14,595.00 14,595.00          - - - - 1/3/20 -

7 Calendar 
days

Awarded - For 
Payment

 19-10-870

4gals Automative Zinc Chromate Yellow
4gals Automotive Black
2gals Acrylic Thinner
12pcs Baby Paint roller
12pcs Paint Brush #2in

ZRC
Small Value 

Procurement
- - - -

48,000.00                       38,825.45 38,825.45      n/a - - - -
2018 CHP 

5021304099
             48,000.00 - - - - - - 19-10-860

30bags Premium portland cement
20length Deformed Bars 10mm
20length Deformed Bars 12mm
5kgs Tie Wire GI #16
5kgs CW Nail #4

ZRC
Small Value 

Procurement

               9,327.00 9,327.00        n/a 
7 Calendar 

days
Processing - PO 
Approval

- -
2019 CHP 
10603040

                5,740.00 5,740.00            - - - - - -
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 19-10-877 198 bags premium potland cement ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019chp 

10603040
             52,470.00 52,470.00                                    -    n/a 

7 Calendar 
days

On-going.                
Opening of Bids, 
Nov. 15, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-10-878

250 le. 16mm def.bar
114 le. 10mm def.bar
2 pcs. 3/8 thk. x 4 in x 8 in steel plate
48 le. 3/8 thk x 5 in angle bar
16 le. 8 in x 4 in I- Beam 

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 chp 

10603040
           645,258.00 645,258.00                                  -    n/a 

7 Calendar 
days

On-going.                     
For Posting.

 19-10-879

4 pcs. 8 in G. I. pipe sched. 40
1 pc. 6 in G.I. pipe  sched. 40
10 pcs. 2 in G. I. pipe sched. 40
4 pcs. 1 1/4 in 1 in HEX. bush. reducer G.I.
10 PCS. 2 in G.I. coupling

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 chp 

10603040
           548,150.00 548,150.00                                  -    n/a 

7 Calendar 
days

On-going.                     
For Posting.

 19-10-880

1 Unit Water tank 2000 liters P.E. Tank

1 Unit Rubberized pressure tank PC-122B
1 Unit Water pump 1 HP ( Italy)
1 Unit Pressure switch
1 pc. Pressure gauge 
1 pc. 5 way connector 
4 pcs. Check valve 1
2 pcs. Level switch control
1 pc. Safety breaker 30 amp

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 chp 

50203990
             93,600.00 93,600.00                                      -    n/a 

7 Calendar 
days

On-going.                
Opening of Bids, 
Nov. 15, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-10-881

150 pcs. Angle bar, 3.6mm x I in. x 1 in.
78  pcs. 3.6mm x 2 in. Steel matting 
18 le 1 1/2 in. x 6 sched. 20 G.I. pipe
351 le 10mm deformed bar
12 kg. G.I. Tie wire #16
36 pcs. cutting disc. For metal 4 in
3 box welding rod #12
36 pcs Hacksaw blade

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 CHP 
10603040

           179,151.00 179,151.00                                  -    n/a 
7 Calendar 

days

On-going.                
Opening of Bids, 
Nov. 15, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-10-882
1 piece Shredder ( Office Documents)

*Cross-cut (3.9 x 40 mm)
*Feed width: 400 mm

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 Palm 

Biomass 
10605140

             30,000.00 30,000.00                                      -    n/a 
7 Calendar 

days

Processing - For 

Canvass

 19-10-884
01 pc. Angle bar, 1/4 in x 2 in x 2 in 2 in x 
20 ft.
01 pcs. Angle bar, 1/4 in x 3 in x 3 in x 20 

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

DECO ( Coco Coir) 
2999999061              40,000.00 40,000.00                                      -    n/a 

7 Calendar 
days

Processing - For 
Canvass

 19-10-885
4 pcs. Angle bar, 1/4 in x 3 in x 3 in x 20 ft.
15 pcs. Cutting disc, 4 in 
15 pcs. Cutting disc, 7 in 

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

DECO ( Coco Coir) 
2999999061              48,000.00 48,000.00                                      -    n/a 

7 Calendar 
days

Processing - For 
Canvass

 19-10-886

12 pcs. Angle valve 1/2 x 1/2 
12 pcs. Angle valve  1/2 x 1/2 3/8
12 pcs Angle  valve 1/2 x 3/8
12 pcs. Flexible hose 1/2 x 1/2 x 12
12 pcs. Flexible hose 1/2 x 3/8 x 12
12 pcs. Flexible hose 3/8 x 7/8 x 12
12 pcs. Shower valve
12 pcs. Level handle only
24 set Tank fittings

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 chp 

502999909
           115,600.00 115,600.00                                   -    n/a 

7 Calendar 
days

On-going.                
Opening of Bids, 
Nov. 15, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

2019-11-815

2019-11-816

 19-10-894
1 piece Timing belt, genuine 
1 piece Timing belt tensioner, genuine
1 piece Balance belt, genuine

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-11-817

2019 chp 
50203990

             15,000.00 15,000.00                       14,200.00 14,200.00      n/a 
7 Calendar 

days
Processing - PO 
Approval

 19-10-900
1 Specs:
Type: Drum Type
Brake System: Mechanical Leading 

ZRC N-SVP 53.9 - - - - - - - - - - - - - CSDP 106 06 010              60,000.00 60,000.00                                      -    n/a 
7 Calendar 

days
On-going - For 
Posting

 19-10-901
Specs:

Type: Drum Type
Brake System: Mechanical Leading 

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2017 NCHP 106 

06 010
             60,000.00 60,000.00                                      -    n/a 

7 Calendar 
days

On-going - For 
Posting

 19-10-902
Specs:
Type: Drum Type
Brake System: Mechanical Leading  

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2017 NCHP 106 

06 010
             60,000.00 60,000.00                                      -    n/a 

7 Calendar 
days

On-going - For 
Posting

2019-12-852

2019-12-853

2019-12-854

 19-10-904
76 pcs. 1/4 in Ordinary plywood

13 box  4 in c.w nail 
2 box  2 1/2 in c.w nail

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 chp 

5021306001
             63,680.00 63,680.00                                      -    n/a 

7 Calendar 

days

On-going - For 

Posting

 19-10-905
67 le 16mm x 6m def. bar
42 le 12mm x 6m def. bar
310 le 10mm x 6m def. bar

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 chp 

5021306001
             85,896.00 85,896.00                                      -    n/a 

7 Calendar 
days

On-going - For 
Posting

- -
7 Calendar 

days
Processing - PO 
Approval

 19-10-903
150 pcs. 60x60cm porcelain tiles white
15 Bags Tile Adhesive, heavy duty
3 pieces 4 in Diamond tile cutting disc.

ZRC
Small Value 

Procurement
- - - -

7,500.00                           6,000.00 6,000.00        n/a - - - -

2019 

Regeneration 
talls and dwarfs 

5021306001

                7,500.00 - - - - - - 19-10-891
1 pc. Brake booster
1 set King Pin ( left & right )

ZRC
Small Value 

Procurement

             29,079.45 29,079.45      n/a 
7 Calendar 

days
Processing - PO 
Approval

- -
2018 CHP 

5021304001
             40,875.00 40,875.00          - - - - - -
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 19-10-906 1 Unit Split-type Aircon 1.5 H.P ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 CHP 

5021304001
             75,000.00 75,000.00                                      -    n/a 

7 Calendar 
days

On-going.                
Opening of Bids, 
Nov. 15, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-10-907
284 Bags Portland cement 
5 Box Water proofing compound

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 CHP 

5021304001
             82,430.00 82,430.00                                      -    n/a 

7 Calendar 
days

Processing

 19-10-913
01 Unit Table Saw ( MLT100)
Specifications:
Cont. rating input: 1500W

ZRC
Small Value 

Procurement
- - - - - - - - - - 4/11/19 - 219-11-768

DECO (Coco coir) 
2999999001              36,000.00 36,000.00                       35,640.00 35,640.00      n/a 

7 Calendar 
days

Awarded - Serve 
PO

 19-10-914
01 Unit Jig Saw (4350CT)
Specifications:
Cont. Rating input: 720W Capacity

ZRC
Small Value 

Procurement
- - - - - - - - - - 4/11/19 - 219-11-769

DECO ( Coco coir) 
2999999061              40,000.00 40,000.00                       39,929.00 39,929.00      n/a 

7 Calendar 
days

Awarded - Serve 
PO

 19-10-915
01 Unit Induction motor, 5 Hp single phase 

copper
01 Unit Induction motor, 2 Hp single phase 

ZRC
Small Value 

Procurement
- - - - - - - - - - 4/11/19 - 219-11-770

DECO ( Coco coir) 

2999999061              22,500.00 22,500.00                       21,890.25 21,890.25      n/a 
7 Calendar 

days
Awarded - Serve 
PO

 19-10-917
2 pcs. Aircon filter element (thunder)
1 pc. Brake shoe assv
2 pcs. Fuel filter element

ZRC
Small Value 

Procurement
- - - - - - - - - - 11/26/2019 - 201-11-828

2019 
Regeneration 

talls and dwarfs 

             19,500.00 19,500.00                       19,237.72 19,237.72      n/a 
7 Calendar 

days
Processing - PO 
Approval

 19-10-918
1 gal. Automotive acrylic paint white
1 gal. Zinc chromate yellow (anti-rust)
1 gal. Acrylic paint thinner pref. guilder

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2018 CHP 
5021304099              10,100.00 10,100.00                                      -    n/a 

7 Calendar 
days

Processing - For 
Canvass

 19-10-919

20 reams Book Paper A4
12 reams Book Paper long
10 reams Book Paper short
12 pieces Clip Board legal

ZRC
Small Value 

Procurement
- - - - - - - - 10/1/19 - 10/1/19 10/11/19 2019-11-818

2019 CHP 
50203100

             35,000.00 35,000.00                             440.46 440.46            n/a 
7 Calendar 

days
Awarded - Partial 
Delivery

 19-10-920
3 Unit Automotive voltage regulator 
(AVR)
w/ servo motor control

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-11-812

2017 NCHP 
10605040, 2017 
NCHP 10605140

             37,500.00 37,500.00                       29,700.00 29,700.00      n/a 
7 Calendar 

days
Processing - PO 
Approval

 19-10-921
04 pcs. Plastic pail, black 20 L capacity
02 pcs. Basin, plastic black (big)
03 pcs. Storage box, transparent 50 L

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-11-827

SWF- Pinoy 
tannin 502 03 

080

                4,900.00 4,900.00                           5,622.00 5,622.00        n/a 
7 Calendar 

days
Processing - PO 
Approval

 19-10-923

2 UNIT Submersible pump 1000 w
Max head 48 M
Max flow rate 8 m3/h

1 roll Royal cord #12

ZRC N-SVP 53.9 - - - - - - - - - - - - -

2019 CHP 106 

03040

           137,000.00 137,000.00                                  -    n/a 
7 Calendar 

days

On-going.                
Opening of Bids, 
Nov. 15, 2019 was 
declared "failure of 
bidding", no bid 
docs. submitted. 
For re-bidding.

 19-11-930
2 pieces Exhaust Fan
* 16 Metal Blade
* High-performance motor

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-11-796

2019 coconut 
5020399008 

farmers

             10,000.00 10,000.00                         9,990.00 9,990.00        n/a 
7 Calendar 

days
Processing - PO 
Approval

 19-11-934 5 pieces Tire 285/60R18, tubeless ZRC N-SVP 53.9 - - - - - - - - - - - - -

2019 
Regeneration Tall 
and warfs R/DM 

bldg. Motor  
Vehicles 811/841

             67,000.00 67,000.00                                    -    n/a 
7 Calendar 

days

On-going.                          
Processing of 
documents.

 19-11-935

1 piece Timing belt (163 T)
1 piece Timing belt tentioner
1 piece Balancer belt, (83 T)

1 piece Balancer belt tensioner
4 pieces Wheel bearing, front left and 

ZRC N-SVP 53.9 - - - - - - - - - - - - -

2019 
Regeneration Tall 
and warfs R/DM 

bldg. Motor  
Vehicles 811/841

             55,000.00 55,000.00                                    -    n/a 
7 Calendar 

days
On-going.                              
For posting..                                          

 19-11-936
1,000 Bags MNF/ Coco Grow    14-5-20  
(NPK)

ZRC Public Bidding - 12/5/19 - 12/16/19 12/16/19 - 12/23/19 - - - - - 2019-12-987

2019 CHP 
50203100, 2018 
CHP 50203100, 

2019 HIGH 
VALUE 

50203100, 2014 
Oil palm 502 

03100

        1,720,000.00 1,720,000.00         1,628,000.00     1,628,000.00  COA 
7 Calendar 

days
Awarded - For 
Serve NOA

 19-11-938
2 pieces Photocopier Toner TK 594 
(Black)
1 piece Photocopier Toner TK 594 (Cyan)

ZRC
Small Value 

Procurement
- - - - - - - - - - - - 2019-11-775

2019 CHP 
502039908              49,200.00 49,200.00                       49,500.00 49,500.00      n/a 

7 Calendar 
days

Awarded - Serve PO

 19-11-939

1 set Over hauling gasket (STD)
1 set Crank shaft bearing (STS)
1 set Connecting rod bearing (STD)
1 set Piston ring (STD)

1 Liner (finished)

ZRC N-SVP 53.9 - - - - - - - - - - - - -

2019 
Regeneration 

talls and dwarfs 
5021306001

             86,000.00 86,000.00                                    -    n/a 
7 Calendar 

days
On-going.                              
For posting.                                          

 19-11-940 2 pieces Shock absorber, rear ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 
Regeneration 

talls and dwarfs 

                9,000.00 9,000.00                                        -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-941 1 pc. Battery MF N70ZL ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 
Regeneration 

talls and dwarfs 

                8,000.00 8,000.00                                        -    n/a 
7 Calendar 

days
Processing - For 
Canvass
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 19-11-944

340 pieces Corrugated round bar, 8 mm
750 pieces Corrugated round bar, 10 mm
200 bags Premium portland cement
20 Kg G.I. Tie wire #16
24 pieces Cutting disc for metal 4 in, thin 

ZRC N-SVP 53.9 - - - - - - - - - - - - -

2019 National 
Coconut genbank

           221,000.00 221,000.00                                  -    n/a 
7 Calendar 

days
On-going.                              
For posting.                                          

 19-11-945
24 pieces Pick-mattock
24 pieces Shovel
24 pieces Hoe

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2016 IPM 502 02 
010              29,000.00 29,000.00                                      -    n/a 

7 Calendar 
days

Processing - For 
Canvass

 19-11-946
1 piece Vacuum Pump
*capable of maintaining - 29 inches Hg
*moisture condensation resistant

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2018 Coconut  
Farmers 

10605140, 2018 

             34,642.24 34,642.24                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-947
1 piece SMART TV
49 in or 50 in LED screen
4K UHD Processor

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 
Microbiological 

products 

             30,000.00 30,000.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-948
1 220L-drum Methanol (Industry grade)
25 kg bag Potassium Hydroxide (KOH) 
(Flakes)

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 Palm 
Biomass 

5020399008

             25,000.00 25,000.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-949
1 25-kg bag Caustic Soda/Sodium 
Hydroxide (FLAKES)

*Industrial Grade

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 Palm 
Biomass 

5020399008

             15,000.00 15,000.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-950 1 piece Post drill 20 mm pilar drill ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2018 CHP 502 
03100              26,000.00 26,000.00                                      -    n/a 

7 Calendar 
days

Processing - For 
Canvass

 19-11-951
01  Unit Split type Air- conditioner floor 
mounted 5 toner with all accessories 
including remote, filter drier with free 

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2016 CHLCPP 

106 05 020            111,000.00 111,000.00                                  -    n/a 
7 Calendar 

days
On-going.                              
For posting.

 19-11-952
01 Unit Widescreen LED (TV)
Specifications:
*4K Ultra HD, 75 inches

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2016 CHLCPP RI- 
IUB 106 05 140            120,000.00 120,000.00                                  -    n/a 

7 Calendar 
days

On-going.                              
For posting.

 19-11-953
284 bags Port Cement
5 box water proofing compound
67 le 16 mm x 6 m def. bar

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 CHP 

5021304001            168,326.00 168,326.00                                   -    n/a 
7 Calendar 

days
On-going.                              
For posting.

 19-11-954
14 pieces MS plate #14
10 box Welding rod #6012

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 National 

Coconut genbank 
5029999099

             86,000.00 86,000.00                                      -    n/a 
7 Calendar 

days
On-going.                              
For posting.

 19-11-955
400 Bags Ammonium Sulfate (AS) 21-0-0  
(NPK)

200 Bags Complete Fertilizer   14-14-14    

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2018 CHP 
50203100            626,000.00 626,000.00                                   -    n/a 

7 Calendar 
days

On-going.                              
For posting.

 19-11-956
1 Unit Cement mixer  with engine 
1 bag capacity ZRC N-SVP 53.9 - - - - - - - - - - - - -

2019 CHP 106 
03040

             75,000.00 75,000.00                                    -    n/a 
7 Calendar 

days
On-going.                              
For posting.

 19-11-964
1 piece RS232 COM to USB ADAPTER
               *2 meters ZRC

Small Value 
Procurement

- - - - - - - - - - - - -
2019 Coconut 
Farmers 502 

03010

                1,000.00 1,000.00                                        -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-965
2 pieces ELECTRODE- for pH Meter
*EUTECH ECFC7252202B(01X099417)
*Double Reference Junction

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 Coconut 
Farmers 

10605140

             18,000.00 18,000.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-966
1 Assembly MAC AIR Charger for Model 
A1466 EMC 2925
*Rated 14.85V

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 Palm 
Biomass 

50203990

                3,000.00 3,000.00                                        -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-968
250 le 16 mm def. bar
114 le 10 mm def. bar
2 pc. 3/8 in thk x 4 in x 8 in steel plate

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 CHP 106 

03040
        1,193,408.00 1,193,408.00                              -    n/a 

7 Calendar 
days

On-going.                              
For posting.

 19-11-969
52 bags premium portland cement
20 le def bar 12 mm
26 le def bar 10 mm

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

Housing Fund 
2999999058              34,235.00 34,235.00                                      -    n/a 

7 Calendar 
days

Processing - For 
Canvass

 19-11-970

02 pieces  Circular saw blade 1 in bore x 
80  teeth x 12 in 
Crosscut ( TCT)
02 pieces Circular saw blade 3/16 in x 1-
1/4 in x 14 in

ZRC
Small Value 

Procurement
- - - - - - - - - - 11/28/2019 - 2019-11-834

DECO ( Coco coir) 
2999999061

             40,000.00 40,000.00                       39,900.00 39,900.00      n/a 
7 Calendar 

days
Processing - PO 
Approval

 19-11-971
01 roll Bandsaw blade 1/2 in x 250 ft. x 
6tpi
01 roll Bandsaw blade 2 in 3 tpi

ZRC
Small Value 

Procurement
- - - - - - - - - - 11/28/2019 - 2019-11-835

2014 CHP CCPP R 
I - (PAR) 

50203990,  2014  
CHLCPP KEDP 
5023990, 2019 

             11,000.00 11,000.00                         9,200.00 9,200.00        n/a 
7 Calendar 

days
Processing - PO 
Approval

 19-11-972

2 pieces Piston ( STD )
2 pieces Piston ring assy
2 pieces Cylinder block ( STD )
2 pieces Clutch lining assy

ZRC
Small Value 

Procurement
- - - - - - - - - - 11/25/2019 - 2019-11-822

2019 
Regeneration Tall 
& Dwarfs Others 
Sup. Matl exp. 5 

02 03 990 99

             13,500.00 13,500.00                         8,180.00 8,180.00        n/a 
7 Calendar 

days
Processing - PO 
Approval

 19-11-973
25 reams Book Paper, Legal
25 reams Book Paper, Letter
25 reams Book Paper, A4

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 CHP 50203 
010

             30,000.00 30,000.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-976 2 pieces Ball joint ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 
Regeneration Tall 

& Dwarfs 
5021306001

                2,400.00 2,400.00                                        -    n/a 
7 Calendar 

days

Processing - For 

Canvass

 19-11-977
1 Unit LAPTOP
Operating System Windows 10
Processor: AMD Ryzen 5 3500H

ZRC N.SVP 53.9 - - - - - - - - - - - - -
2019 Charge to 

National Coconut 
Genebank (ICT 

             76,000.00 76,000.00                                    -    n/a 
7 Calendar 

days
On-going.                              
For posting.
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 19-11-979
48 Packs Disposable Plastic  Gloves
48 Packs Plastic 6x10x.002
48 Packs Plastic 5x8x.002

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 Charge to 
Regeneration 
Dwarfs x Tall 

             34,500.00 34,500.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-981
60 pieces Load Card, 300
96 pieces Load Card, 100

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 High Value, 
Telephone exp. 

Mobile

             30,000.00 30,000.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-983
1 Unit Smart
55 in curved HD

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2017 NCHP 
10605 140              33,000.00 33,000.00                                    -    n/a 

7 Calendar 
days

Processing - For 
Canvass

 19-11-984
1 Unit Smart TV
65 in curved HD ZRC

Small Value 
Procurement

- - - - - - - - - - - - -
2017 NCHP 
10605 140              49,995.00 49,995.00                                    -    n/a 

7 Calendar 
days

Processing - For 
Canvass

 19-11-985
3 Units Uninterruptible Power Supply
Capacity: 3000 VA
Input: 160-240 VAC Hz

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 Admin Cost 
502 05 030              18,900.00 18,900.00                                      -    n/a 

7 Calendar 
days

Processing - For 
Canvass

 19-11-986
12 box Permanent marking pen (Black)
6 box Refill Ink (Black), /Bot.
24 pieces Carborandum

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 National 
Coconut 

Genebank (Office 

             42,150.00 42,150.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-988

2 Unit Air conditioner window type Model: 

KAG-150 HME 4 230 VAC 60 Hz Capacity: 
1.5 Horsepower 3 Unit Air conditioner 
window type Model: KAG-100 HME 4 230 
VAC 60 Hz Capacity: 1.0 Horsepower

ZRC N-SVP 53.9 - - - - - - - - - - - - -

CRYO 10605020, 

2019 CHP 
10605020

             97,550.00 97,550.00                                    -    n/a 
7 Calendar 

days
On-going.                              
For posting.

 19-11-989
30 Gals Enamel paint ( white )
10 Gals Enamel paint ( Black )

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 Regeration 
Tall & Dwarfs              24,950.00 24,950.00                                      -    n/a 

7 Calendar 
days

Processing - For 
Canvass

 19-11-990
50 pcs Ice chest 8 in x 6 in x 12 ft small
500 pck Plastic Cellophane 3x5 .002
50 pck Plastic Cellophane 6x12 .002

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 CHP 502 
0399008

             36,165.00 36,165.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-991
1 Package/System Solar Panel System 
(540W)
*540 W load package

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 Coconut 
Framers 

10605140, 2019 

             50,000.00 50,000.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-992
1 Gallon Olive Oil
1 Gallon Canola Oil
1 Gallon Sesame Oil

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 Micrological 
products 

5020399008

                3,000.00 3,000.00                                        -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-999

01 Unit Solar inverter, 3000 watts, 24V, 
offgrid, UPS type, pure sine wave AC 

output
01 Unit Solar charge controller, MPPT 
type 60A, 24V/48V

ZRC N-SVP 53.9 - - - - - - - - - - - - -
2019 Post 

Harvest 502 03 

990

           185,000.00 185,000.00                                   -    n/a 
7 Calendar 

days

On-going.                              

For posting.

 19-11-1000

01 Unit Digital weighing scale
Specs: 16.5 mm digits high LCD display 
with white backlight
responds quickly w/accurate weights
rechargeable battery powered RS 232

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

charge to 2017 
NCHP Technical 

and Scientific 
equipment 1 06 

05 140

             48,000.00 48,000.00                                    -    n/a 
7 Calendar 

days
Processing - For 
Canvass

 19-11-1001

10 Box Face Mask
24 pieces Carborandum
5 pcs. Carvoy (Bidon)

4 gal. Coal tar

ZRC
Small Value 

Procurement
- - - - - - - - - - - - -

2019 CHP (Others 
supplies and matl 

exp.) 502 
0399008

             10,710.00 10,710.00                                      -    n/a 
7 Calendar 

days
Processing - For 
Canvass

Noted By:

Supply Officer II Division Chief III - NFPDD                                                    
BAC Chairman

Department Manager III

Total Alloted Budget og On-going Procurement Activities                                                                     24,997,772.19 

Prepared By: Noted By:

BERTHA FLOR C. MACAHIS LUISITO J. PEÑAMORA RAMON L. RIVERA
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