

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
5 02 03 100	Supply, handling, transport and delivery of coconut seedlings - Dwarf Variety	I-III & CAR	No	Competitive Bidding	30-Jan-23	24-Nov-23	01-Dec-23	14-Dec-23	14-Dec-23	14-Dec-23	15-Dec-23	19-Dec-23	19-Dec-23	20-Dec-23	21-Dec-23	15-Jan-24	15-Jan-24	Government of the Philippines (current year's and continuing budget)	1,960,000.00	1,960,000.00		1,960,000.00	1,960,000.00		Commission on Audit, DA-Bureau of Plant Industry, Philippine Chamber of Commerce & Industry	23-Nov-23	23-Nov-23	23-Nov-23	23-Nov-23	23-Nov-23	15-Jan-24	Completed
5 02 03 100	Supply, handling, transport and delivery of coconut seednuts - Baybay Tall Variety	I-III & CAR	Yes	Competitive Bidding	23-Jan-24	17-Feb-24	28-Feb-24	28-Feb-24	12-Mar-24	12-Mar-24	14-Mar-24 26-Mar-24	08-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	25-Apr-24	25-Apr-24	Government of the Philippines (current year's budget)	2,322,000.00	2,322,000.00		2,319,300.00	2,319,300.00		Commission on Audit, DA-Bureau of Plant Industry, Philippine Chamber of Commerce & Industry	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	25-Apr-24	Completed
5 02 03 100	Supply, handling, transport and delivery of coconut seednuts - Laguna/Aurora Tall Variety	I-III & CAR	No	Competitive Bidding	23-Jan-24	12-Apr-24	30-Apr-24	13-May-24	13-May-24	13-May-24	14-May-24 16-May-24	20-May-24	21-May-24	22-May-24	22-May-24	01-Jul-24	01-Jul-24	Government of the Philippines (current year's budget)	871,200.00	871,200.00		869,220.00	869,220.00		Commission on Audit, DA-Bureau of Plant Industry, Philippine Chamber of Commerce & Industry	12-Apr-24	12-Apr-24	12-Apr-24	12-Apr-24	12-Apr-24	01-Jul-24	Completed
5 02 03 100	Supply, handling, transport and delivery of coconut seednuts - Sanchez Mira Tall Variety	I-III & CAR	No	NP-53.1 Two Failed Biddings	23-Jan-24	22-May-24	31-May-24	06-Jun-24	06-Jun-24	06-Jun-24	11-Jun-24	13-Jun-24	24-06-2024	24-06-2024	24-06-2024			Government of the Philippines (current year's budget)	1,368,000.00	1,368,000.00		1,368,000.00	1,368,000.00		Commission on Audit, DA-Bureau of Plant Industry, Philippine Chamber of Commerce & Industry	22-May-24	22-May-24	22-May-24	22-May-24	22-May-24		On-going completion of deliveries
	Repair of Service Vehicle (P4-F353)	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24	22-Jan-24	Government of the Philippines (current year's budget)	44,375.00	44,375.00		44,375.00	44,375.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Petroleum, Oils and Lubricants	I-III & CAR	No	NP-53.9 - Small Value Procurement Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24	24-Jan-24	Government of the Philippines (current year's budget)	499,840.00	499,840.00		499,840.00	499,840.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Exterior Tires for RO Service vehicle (P4-F353)	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	Government of the Philippines (current year's budget)	46,000.00	46,000.00		46,000.00	46,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Mineral Water Supply (720 Gallon for CY 2024)	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24	13-Feb-24	Government of the Philippines (current year's budget)	25,200.00	25,200.00		25,200.00	25,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Advocacy Polo Shirt for National Women's Month	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Feb-24	27-Feb-24	27-Feb-24	27-Feb-24	27-Feb-24	Government of the Philippines (current year's budget)	35,100.00	35,100.00		27,300.00	27,300.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Bamboo and Tie Wire	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-Apr-24	04-Apr-24	04-Apr-24	04-Apr-24	04-Apr-24	Government of the Philippines (current year's budget)	6,080.00	6,080.00		6,080.00	6,080.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Office & Janitorial Supplies (1st Qtr) - Regional Office	I-III & CAR	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24	Government of the Philippines (current year's budget)	55,000.00	55,000.00		55,000.00	55,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Nylon for Brush Cutter	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	Government of the Philippines (current year's budget)	3,000.00	3,000.00		2,600.00	2,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Office Supplies (1st Qtr) - Aurora	I-III & CAR	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-Apr-24	04-Apr-24	04-Apr-24	04-Apr-24	04-Apr-24	Government of the Philippines (current year's budget)	41,396.00	41,396.00		41,396.00	41,396.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Office & Janitorial Supplies (1st Qtr) - APCDC	I-III & CAR	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	Government of the Philippines (current year's budget)	51,800.00	51,800.00		49,441.00	49,441.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Renovation of Pollen Laboratory	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-May-24	02-May-24	02-May-24	02-May-24	02-May-24	Government of the Philippines (current year's budget)	890,000.00	890,000.00		865,597.67	865,597.67		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Repair of Service Vehicle (P4-F353)	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-Apr-24	05-Apr-24	05-Apr-24	05-Apr-24	05-Apr-24	Government of the Philippines (current year's budget)	16,669.51	16,669.51		16,669.51	16,669.51		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Meals for RIATC-meeting of Region 3	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	Government of the Philippines (current year's budget)	18,000.00	18,000.00		18,000.00	18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Foam and Pillow for APCDC (Training and Accommodation)	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-Apr-24	26-Apr-24	26-Apr-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	210,000.00	210,000.00		138,660.00	138,660.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Materials in making RBAC Bid Box	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-Apr-24	26-Apr-24	26-Apr-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	9,150.00	9,150.00		9,129.00	9,129.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	One-Time Rice Assistance for PCA Region I, II, III and CAR employees	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	Government of the Philippines (current year's budget)	96,000.00	96,000.00		92,625.00	92,625.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Office & Janitorial Supplies (1st Qtr) - Pangasinan	I-III & CAR	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-May-24	02-May-24	02-May-24	02-May-24	02-May-24	Government of the Philippines (current year's budget)	17,581.00	17,581.00		17,581.00	17,581.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Herbicide and Insecticide - Isabela	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-May-24	02-May-24	02-May-24	02-May-24	02-May-24	Government of the Philippines (current year's budget)	28,000.00	28,000.00		28,000.00	28,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Meals for RIATC meeting of Region 2	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-May-24	08-May-24	08-May-24	May 8, 2024	May 8, 2024	Government of the Philippines (current year's budget)	17,150.00	17,150.00		17,150.00	17,150.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Acrylic Table Name Holder (to be used in Regional Meeting with other Agencies)	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-May-24	13-May-24	13-May-24	13-May-24	13-May-24	Government of the Philippines (current year's budget)	5,750.00	5,750.00		5,600.00	5,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Steel Filing Cabinet and Ladder - Zambales	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-May-24	15-May-24	15-May-24	15-May-24	15-May-24	Government of the Philippines (current year's budget)	18,000.00	18,000.00		17,350.00	17,350.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	300 Meter Garden Hose - Cagayan Nursery	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-May-24	15-May-24	15-May-24	15-May-24	15-May-24	Government of the Philippines (current year's budget)	18,000.00	18,000.00		18,000.00	18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Office Printer for Cashier Unit	I-III & CAR	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-May-24	23-May-24	23-May-24	23-May-24	23-May-24	Government of the Philippines (current year's budget)	11,000.00	11,000.00		10,360.00	10,360.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Office & Janitorial Supplies (1st and 2nd Qtr) - Ilocos Sur	I-III & CAR	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-May-24	24-May-24	24-May-24	24-May-24	24-May-24	Government of the Philippines (current year's budget)	28,228.00	28,228.00		28,228.00	28,228.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Office & Janitorial Supplies (2nd Qtr) - Pangasinan	I-III & CAR	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-May-24	28-May-24	28-May-24	28-May-24	28-May-24	Government of the Philippines (current year's budget)	8,554.00	8,554.00		8,554.00	8,554.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Fencing Materials	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-May-24	29-May-24	29-May-24	29-May-24	29-May-24	Government of the Philippines (current year's budget)	48,500.00	48,500.00		48,500.00	48,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Office & Janitorial Supplies (2nd Qtr) - Regional Office	I-III & CAR	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-May-24	31-May-24	31-May-24	31-May-24	31-May-24	Government of the Philippines (current year's budget)	58,158.00	58,158.00		56,495.00	56,495.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
	Storage Filing Cabinet with Sliding Door	I-III & CAR	No																													

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads /Post of IB	Pre-bid Conf	Eligibility Check	Sub /Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	Meals for Turn-Over Ceremony of MIMAROPA	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	Government of the Philippines (current year's budget)	9,010.00	9,010.00		9,010.00	9,010.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
	Supply, Delivery and Installation of Combi-Blinds (Timber wood beige) in APCDC	I-III & CAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Jun-24	27-Jun-24	27-Jun-24	27-Jun-24	27-Jun-24	Government of the Philippines (current year's budget)	56,322.00	56,323.00		56,322.00	56,323.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Total Allotted Budget of Procurement Activities																		8,979,345.51	8,979,346.51	0.00											
Total Contract Price of Procurement Activities Conducted																					8,796,028.18	8,796,029.18	0.00								
Total Savings (Total Allotted Budget - Total Contract Price)																		183,317.33													

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:


MICHELLE O. VILLA
BAC, Head Secretariat

Recommended for Approval by:


CHRICEPT T. VILORIA
BAC Chairperson

APPROVED:


DENNIS D. ANDRES
Head of the Procuring Entity
9/9/24